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This monthly report is submitted pursuant to the Administrative Settlement Agreement and 

Order on Consent for Removal Actioh: GERGLA Docket No. 06-12-lG, Channelview, Texas, 
which became effective on May 17, 20l6 (AOQ; The AOC establishes the requiremehts for a 
Time Critical Renrioval Action (TCRA); The Respondents are international Paper Company (IP) 

and McGinnes Industrial Maintenance Corporation (MlMC). This monthly, report has been 
initiated to replace the weekly report that vyas formerly submitted to the United States 
Environmental'Protection Agency (USEPA) for the same project. Approval to change from 
weekly to monthly repdrtmg was requested by.the Respondents from USEPA in accordance 

with Section VIH, Paragraph 49.a. of the AOC. USEPA granted approval of this requested 
change bn January 18, 2()12. ^

A. Summary of Work Performed - Dates; November:2018rDecember 2018

The Resporidents and Anchor QEA cornpleted vyork oti the following tasks:

• . Submitted TCI^ Monthly Progress Report No. 082 on November 15, 2018.
• Gompieted cap maintenance Work on November 15, 2018, in accprdance with 

USEPA's November 9, 2018 approval.

B. Summary of Agency Communications

The written comrriunicatibns between the Respondents and USEPA, including and 
subsequent to the issuance of the Removal Action Work Plan (RAWP), are summarized in the 

attached^ Table 1.

C. Sumniary of Sampling Results

None.

D. Problems. Delays, and Solutions 

Removal Adion Completion Report (RACK)

Resporidents receiyed a letter from USEPA dated July 24, 2012 (July 24 Letter), statjng that 
USEPA had issued a letter dated May 22, 2012 (May 22 Letter), regarding the I^CR. Pribr to 

receiving:the July 24 Letter, Respondents had nbt received the May 22 Letter in accorjdaihce 
with the'requirements of the AOC. The subsequently emailed version of:the May 22 Lettef 

refers tb pSEPA's decision to disapprove the draft final RAGR and issue the RAGR jn.firial form 
with fevipphs that USEPA had requested be made in the RAGR, but that Respohdents had
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declined to make, for reasons detailed in correspondence with USEPA dated March 8, 2012. 
On August 15,2012, the Respondents received a copy of the final RACR in the form issued by 
USEPA. Pursuant to an ernail fronn USEPA's counsel dated August 10, 2012, USEPA extended 
the time for Respondents to exercise any rights that they have under the AOC to dispute 
USEPA's actions as reflected in the May 22 Letter. The extension was fora period of 60 days 
from the date on which Respondents and USEPA met to discuss this issue and issues related 
to stipulated penalties in general. That meeting took place on October 9,2012. On various 
occasions, USEPA has agreed to further extend the deadline. The most recent extension is to 
August 5, 2019, as confirrried in an email from USEPA Regional Counsel to counsel for 
Respondents dated November 28, 2018.

Notices of Violation

Respondents continue to dispute USEPA's allegations contained in USEPA's Notices of 
Violations dated January 14,- January 21, and January 24, 2011, and on April 4, 2011, they 
submitted an additional notice of dispute to USEPA with respect to USEPA's Notice of 
Violation dated March 3, 2011, arid certain statements contained in two other letters; from 
USEPA dated March 3, 2011. They also dispute USEPA's rejection by letter dated February 16, 
2011, of their force majeure claim. They submitted a Notice of Dispute to LJSEPA bn March 
18, 2011, and made a supiplemental'submittai to USEPA on-September 9, 2011, in response to 

that letter. On August 11, 2011, Respondents received a letter from USEPA dated August 5, 
2dll,.alleging non-compliance with deadlines contained in the AOC. Respondents submitted 

a notice of dispute to USEPA on Septernber 9, 2011, in resporise to the August 5, 2011 letter, 
pursuant to which they dispute any cjaim by USEPA that they are subject to stipulated 
penalties under the AOC or associated with the TCRA, as to which construction was 
substantially completed as of July 14, 2011, several weeks ahead of the prigirial schedule for 
its substantial completion.

Access Issues

USEPA had agreed to extend the deadline it had set for Respondents to obtain access from 
San Jacinto River Fleet (SJRF), as the new owner of the properly price owned by Big Star 
Barge & Boat Comp^riy, Inc. Subsequently, in an email dated October 6, 2011, USEPA's
counsel asked Respondents to continue to work with SJRF to obtain access to the SJRF
property but rertipved the deadlihethat had previously been set for Respondents to obtain

such access. In an ernail dated October 7, 2011, SJRF's Vice-President, Brian Darnell, stated

A
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that Respondents could access portions of the SiRF's property, and in a later email, dated 

October 14,20n, identified conditions that would be required for access to the other 
portions pf the SJRF property. Resppridents reviewed those cphditions and respprided to Mr 
Darriell's October 14; 2011 enriail, by erinail dated October 31, 2011, a copy of which was sent 
to USEPA. Oh December 27, 2011, Respondents received a response from Mn Parnell tp their 
October 31, 2011 email, and given that the Resppndents dp not currently anticipate a need 
for access to the SJRF's property, have deferred a response to the issues raised in the enriail. 
Resporidents will continue to pursue efforts tp reach an access agreement with SJRF, should 

there be a need for access to the SJRF's property. USEPA had raised questions regarding a 
submission made by MIMC's counsel on September 30, 20U, regarding access issues with 
respect to the western boundary of the impoundments. Cpunsel for both pf the Respondents 
have madd submissions to USEPA in response.

SJRF Operations

Respondents have notified USEPA of, and previously addressed in their monthly reports 
under the Unilateral Administrative Order for the Site, their concerns regarding SJRF's 
operations in the vicinity of the Site. These concerns are applicable to the TCRA as well, due 

to potential adverse impact on the TCRA armored cap, and Respondents are now reporting 
such matters primarily in monthly reports submitted with respect to the AOC.

Pursuant to an enriail dated February 9,2012, USEPA's cpunsel forvyarded to Respondents' 
cpunsel a cppy.of'a draft sarhpling ancJ analysis plan prepared for SJRF (SJRF Draft SAP). The 
SJRF Draft SAP purports to address "existing environryiental impact that could be disturbed 
by SJRF'S cbrnmercial gperations'' in the.vicinity of the Site, Respondents submitted 
correspondence dated March 8,2012, to.USEPA bn the'Respondents' concerns regarding 
potential impacts of SJRF's pperatipns on the TCRA, armored cap. The; March' 8, 20i2 

Gorfespohdence included Respondents' comments oh the SJRF Draft SAP; On May 1, 2012, 
RiBstapndents'. cpunsel yyefe informed by USEPA's cpunsel that the SJRF Draft ^P femaihed 
under review by USEPA. On May 16, 2012, USEPA's counsel prpyicl,ed Respondents' counsel 
with Gomrhents frPm the U.S; Department of Comhrierce/Natibnal Oceanic and Atinospheric 
Administratibri (NOM), the TCEQ, and the Harris Cpuhty^Ppliirtibn ,ebn1:rpl Services 

Department regarding the SJRP Drbft SAP; Oh June 12, 2012, USEPA fprwarded Respondents' 
Project Coordinator a copy of USEPA's June 12, 2012 correspondence with the SJRF pursuant 
tp which it tfansniitted to.SJRF its coifirnehts bn the SjRF Draft SAp. On September.17; 2012, 
USEPA .forwarded to RespOhdents the Revised'SJRF SAP. USEPA subsequently cbnfirmed that

W,.V- -V
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the Respondents could submit comments on the Revised SJRF SAP. On January 2, 2013, 

Respondents submitted to USEPA, via email, their comrrients regarding the Revised SJRF SAP. 
Respondents intend to continue to work with USEPA on this issue.

TCRA Cap Maintenance

During a scheduled inspection of the TCRA armored cap on July 20,-2012, visible geote>rtile 
was noted in discrete locations near the top of the western berm. The Respondents and 
Anchor QEA notified USEPA verbally regarding these pbseryatidns on July 20, 2012. Anchor 
QEA performed additional inspections on July 21 and 22, 2012, and collected survey data of 
these areas on July 23, 2012. Pursuarit to the OMM Plan; Resporidents submitted written 
notification and an inspection report to USEPA to document these observations.

Also, in accordance with the OMM Plan, the Respondents submitted a TCRA Repair Plan to 
USEPA for review and approval bn July 27, 2012. USEPA approved the TCRA Repair Plan by 
letter dated July 31, 2012 from Valmichael Leos. The Respondents' contractor, USA 
Envirohment, LP, mobilized to the TCRA Site vyithin one business day of plan approval on 
August 1, 2012, in accordance vyith the OMM Plan. Cap maintenance activities yvere 
performed August 1 and 2, 2012, and were completed dh August 3, 2012. The TCRA 
Maintenance Cortipletion ,Report was submitted tp USEPA on August 27, 2012. Regarding 
approval of the TCRA Repair Plan on July 31, 2012, USEPA requested infornriation and raised 

questions with respect to certain aspects of the TCRA armored cap's design, construction, 
and current condition. Respondents submitted a letter to USEPA dated Septernber 18, 2012, 

in response to the July 31, 2012 letter from Vairnichael Leos, On October 10, 2012, Mr. Leos 
emailed a letter (the October 10 Letter) to Respondents' Project Manager. A list of 13
questions regarding the tCRA arrnpred cap was attached to the October 10 Letter.
Respondents analyzed these que^ions and requested a;meeting with USEPA and the USACE
to address the questions, including making a formal written request for a nrieeting in a letter
dated January 2, 2013. The rrieeting was held on January 16, 2013. As requested by USEPA 
and discussed during the January 16, 2013 meeting. Respondents prepared and submitted a 
report on April 5, 2013 regarding the reassessment of the TCFV^ design and construction. By 
ehriail dated April 25, 2013, and letter dated May 1, 2013 (the May 1 Letter), USEPA requested 
that the Respondents respond to a series of technical questions regardirig the TCRA design. 

The.RespOndehts participated in a conference call with USEPA to discuss these questions on 
May 9, 2013; Subsequent to the May 9 conference call, USEF'A submitted additional folloyv-up 
technical questions tO; the Respondents via an email dated May 10; 2013. The Respondents

.
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submitted a letter to USEPA on June 14/2013, responding to the questions contained in the 
May 1 Letter and the^May 10, 2013, email. On Jariuary 15, 2013, Mr.'Leos of USEPA was 

notified verbally and by letter of a maintenance issue id.entified as part of the quarterly 
inspection of the TdRA cap.required by the OMM Plan. Additional communications with Mr. 
Leos took place with respect tb additioriai inspectipn activities and mairitenahce issues. In 
accordance with the 6mm Plan, the Respondents prepared a TCRA Repair Plan,.which was 

subniitted to USEPA on January 23, 2013 and apprdyed by USEPA on January 24, 2013. The 
Respondents' coritractor, USA Environment, LP, mobilized tb the TGRA Site on January 25, 
2013 and completed the cap.rnaihtenance activity on January 31v 2013 and fence 
maintenance activity on February 6, 2013. The Resporidents prepared a TCRA Maihtenance 

Cornpletion Report to document these activities and submitted the report to USEPA on 

February 15, 2013.

On Noverriber 1; 2013, USEPAsubmitted a letterto the Respondents regarding USEPA's 
assessmentbf the TCF^ cap. The letter.ehclosed a USAGE October 2013 report entitled 
"Review of Design, Constructiori and Flepair of TCRA Arhioring for Weist Berrtr bf San Jacinto 
Waste Pits," arid requested that Flespbndehts pfejDare a vyork plan with respect to certain 
matters addressed in the ReportMn response to USEPA's request, Resporidents on November 
27, 2013 prepared and submitted the TCRAEnhancement Work Plan. On January 10, 2014, 
USEPA approved the TCI^ Enhancement Work Plan. Respondents began the construction 
activities described in the apprbved VVork Plan on January 17 arid completed construction on 
Jar^ary27,2014.

E. Projected Work for the Next 2 Months - November 2018-January 2019

The Respondents and Anchor QEA expect to conduct the following tasks in the next 2 

months:

• Gontihue to work with USEPA, if necessary, to address iimpacts of the SJRF's 

operatjbhs.
• RespOhd to riotifications, if any, with respect to the: moriitoring system installed on the

TGF^ ar/rirtbred cap. ‘
• Complete arid subrnit Post-TCRA Quarterly Inspection Report for fourth quarter 2018.

. .
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F. Scheduie

Attached is the approved project cohstruction schedule, which is being included, as directed 
by USEPA in a letter from Valnoichael Leos to David Keith of Anchor QEA dated February 10, 

2011. The approved construction schedule is out of date, as it references armpr cap:materials 
whose designations have now changed (as explained jnthe approved ,revised RAW? [Revised 
RAWP]), and includes "start" and "firiish" dates for these materials that are no longer 

applicable since the sequencing of placement of the construction materials has also changed, 
as explained in the approved Revised RAWP. Note that armor cap material designations 
referred tb above are based on the approved Revifod RAWP.

A proposed updated project construction schedule, based on Respondents haying obtained 
access to the TxDOT ROW, and secured a lease for a laydown area and dock facility, was 
transrnitted to USEPA on February 14, 2011: Resppndents prepared the updated project 
construction schedule pursuant to USEPA's direction, and it further revised and updated the 
schedule presented and submitted to USEPA at a January 31, 2011 meeting. On March 3, 
20li, USEPA provided a letter indicating the proposed fohedule was riot approved and 

invited Responderits to request a meeting with USEPA if desired. A meeting with USEPA 
regarding the schedule took place on March 24, 2011, and based on that meeting, the 
Respondents did npt subriait a revised schedule; USEPA suggested during the March 2^, 2011 

meeting that the schedule be discussed in June or July 2011. Resppndents note that the 
USEPA's August 5, 2011 letter (received by them on August 11, 2011) identifies alleged failure 
to meet construction deadlines coritained in the putdated construction schedule. As noted 

above. Respondents ori Septeriibef 9, 2011 submitted a notice of dispute to USEPA with 

respect to the August 5, 2011 letter and any alleged violations of or non-conripliance With the 
AOG with respect to such dead lines.

fable 2 pjreserits a surhitiary list pf the major cap cbristruction elements and their dates of 

completipn. Please riote that the tasks set put in Table,2 dp not cpincide with the tasks listed 
in the apprpved project construction schedule since, as discussed above, the approved 
schedule is out of date. In addition, the rtiateriaI designations referred to below are based Pn 

the approved Revised RAWP, vyhich contains material designations that differ frorri those 
referred tP in the out-of-date approved project cohstruction schedule.

• . *
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.Table2
Summary of Gap Gbnstruction Elements

Daite Completed

Water-side:geote>rtile placement: v 'iyla^l6,;26li
W^errside.plac^ent of Cap^ material,; May 19,2011

. Water-side-placerhent of-(Zap ■ May 13, 2011 ;

W%r-s;jde placerrvent;ofCap.I3^m^ May. 16; 2011
Clearing ind,grubbing qf'^^^errt'^ ' April 8, 2011

Stabilization of Western GeH ^ May 17, 2011
Land-side granular fill'plabennieht in'^^ Cell May 24, 2011

Landrside LLDPE placemerit in Western C^ June 1/2011

Landrside placbrneht of ^ap'A materia^ May 19, 2011
Land-sid^placementqf Cap B/C mat^^^ ' June 24, 2011

Land-side placement bf Gap D materiai . July 12/2011 ,
^ On June 24; .20ii, the more protective Gap Vc rock' was placed in a small portion of the Western Cell jn 

v\/hich Cap A rock was originally going to be placed to complete the work in this area.

Prepared by:

Johri P. Laplante /for/

David C. Keith, Project Coordinator

. • ''' ‘‘ < r j
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Respondents 
:Siibin|tal Date' Respondents Communication Summary

• ■ • ' - . I

Response from 
. USEPA Date USEPA Communication Summary Notes

11/1/2010- ‘^ Draftfinal Removal Action Work Plan (RAWP) for 
Time Critical Removal Aclion-..■> ^ :11/8/2010 ■ TCRA Work Plan Approval with Modifications

1V1/2010- Report on Respondents' best efforts to obtain 
access' • ■ 11/2/2010 Letter from B. Nann reaardino access

; -11/9/2010 ■ Memorandum - Review^ Geomembrane Comments

‘ 11/9/2010.^- Email from B. Nann to Axe/lnglin requesting conference call on November 15, 2010 • 
reaartinq TCFWtacc^s Issues

.11/11/2010': Draft Pre-construction Meetina Aaenda -r
; 11/1.1/2010/ ■; Final Remo\ral Action Work Plan (F^WP) for Time 

Critical Removal'AciTon — ' ■
11/12/2010 Letterto EPA reaardino access

11/15/2010 Conference call with EPA B. Nann regarding access 7
Conference call.tp discuss the technical memorandum about 
water access versus land;access tb'^the TCF^ Site. B. Nann 
stated that RAWP,apptoval occurred:1i/8/2dl6 f

; 11/15/2010','. ... . - .
■ 11/16/2010.^ Marine Access memo email frorn D. Keith to" USEPA

■ '

Email to.USEPA technical team regarding issues related to. 
water-onlv access to the TCRA site "

• - - ■ 11/16/2010 Email from B. Nann to Respondents regarding meeting with Sam Cojeman regarding 
access bv'water

11/17/2010 ■
Teleconference between D.‘ Keith and'C: Sanchez 
and V, Laos to discuss the' 11 /18 technical meeting 
at .USEPA regarding site access

i.

11/17/2010 .
Email from B. Nann to Respondents and TxDOT regarding meeting in Dallas on aci^s 
issues

11/17/2010 ; Email from lP counsel to B. Nann transmitting draft 
TxDOT license aaroement' '

. ■

' 11/17/2010; .
Emails.from IP and MIMC counsel to B: Nann . 
regarding' meeting with Sarn Coleman regarding, 
access ’ ' ' ' '

■ Meeting with Sam Coleman, USEPA Superfund Division 
Director, to discuss access issues. Meeting took place 11/18/2010.

11/18/2010':'; Submittal of finahcialassurance by MIMC to cover 
revised TCRATOsr^timate »

1

: '11/22/2010 TCRA Weekly Progress Report 002 email from J. 
Lablarite to v; Lecis arid 5 hard copies

1

11/22/2010 •
Firiaricial assurance submissiori;by IP with respect 
tothe revised tci^ financial assurance amount

' . ,l'l/^/2010' '' Submitted Notice of Start of Construction letterto

■t .,w

; 11/^/2010
supplemental information .to Mark .Wolfe,;State 
Historic Preservation Officer'' -

•11/29/2010'’;' TCRA Weekly Progress Report 003 email from W; „ 
Mears toV. Leos and 5 hard cooies: :

; 11/30/2010 :
tbVi'LfioS^., .

■-11/30/2010 Preliminary (unvalidated) Big star property . 
chemistry data submitted toV. Leos by D.'iKeith.via 
email ’ '

,11/30/2010 , .
Email from V, Leos of USEPA regarding status of preliminary data from Big Star soil 
samolino' - . ' . '‘ . i '

'■ ri/io/2oio -■

;■

Email from B. Nann of USEPA to Respondents! counsel regarding the status of the Big 
Starsamblirid results ' •

11/30/2010 ■ .
Submitted proposed road license agreement vrith 
TxDOtrsigned by Respondents' oourisel, to B.
Nann df USEPA

Page 1 of 32
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Respondents 
Submittal Date Respondents Comtnunictrtlon Summaiy Response from 

USEPA Date f'
Notes

11/30/2010
Submitted lelter to EPA describing Respondents' 
ibest efforte' to obtain access from Big Star and 
TxDOT and requesting an extension of time to 
obtain access ' ■ . '

12/3/2010

12/1/2010
Email from MlMC's counsel on behalf of,, - 
Respondents to B: Nann urging/USEPA'iquick 
turnaround on analysis df.Big'Starsoil sarnple 
rraults ■ ■ ^ I

• 12/1/2010^ Email to V. Leos from Project Ckjoidinator updating 
Bid Star soil sarnpiino data

12/2/2010 Email from B/Nann to Respondents' cpunsel regarding status of .USEPA's anal)«is of
Big Star's sample results and sriihedullng of conference call to discuss access issues

-12/2/2010
Email from IP Counsel on behalf of Respondents' to 
B. Nahn and S. Coleman regarding obstacles to 
obtaining access frbm’Bio Star arid TxDOT

12/3/2010

12/3/2010 -
Email from B. Nann to Respondents'.counsel and S. Coleman respondirig to - 
Resbondents' December 2.2010 email regarding obstacles to obtaining access

■■

12/3/2010
Email from IP counsel on behalf of Respondents' to 
a Nann and S. Coleman responding to EPA's 
December:3.'2010 email regarding access issues .

12/3/2010 Letter; frorri USEPA responding to Respondents! November 30, 2010 letter regarding.:. 
best'efforts.': denviho exterision of time to obtain access

V 12/6/2010 TCRA Weekly Progress Report 004 email from J. 
Laolante to V. Leos and bve'hard cooies

" \ ■ ■■'. , ■

,12/6/2010 .
Email from B. Nann to Resppndents'^counsel regarding TxDOT and Big Star access 
issui^'arid status of Bio Star as PRP

- 12/6/2010
Email from IP counsel to B: Nann of behalf of 
Respondents' regarding van der Horst Site access 
agreement ■

-12/6/2010 Email from B. Nann to Respondents' counsel regarding van der Horst access agreement

12/6/2010 ; Email from IP counsel to USEPA counsel handling 
van der Horst site regarding access agreement

■■ -

12/6/2010 Email from B. Nann to Respondents' counsel 
regarding scheduling of conference call on access 
issues

Conference call between’Respondents' counsel and USEPA 
regarding TxDOT access takk place on December 7, 2010

12/6/20,10 Email frorn IP counsel on behalf qf Rrapondents' to, 
B, Nann regarding proposed Big Star lease tenns

■ ■■

12/6/2010 Email from IP counsel on behalf of Respondents' to
B. Nann regarding signed access agreement with.
Bio Star for installatidh of Phase II fencing

12/7/2010 Email from B: Nann stating USEPA's approval of Big Star property as a laydown area

12^/7/20,10 .
Email to B. Nann from MIMC counsel on behalf of 
RKpondents'. regarding scheduiing of conference 
call with USEPA and Big Star regarding lease

12/7/2010 •* Erhail from BrNann'to Respondents'counsel regarding’her call to Big Star attorney. ., r

12/7/2010 Email froth B: Nann regarding status'of proposed TxDOT access agreement language ;

12/7/2010 •
Emails to B. Nann from IP counsel on behalf of. 
Respondents' regarding proposed TxpOT license 
agreement ’ '

12/7/2010 ■
Email from IP, counsel ori behalf of Respohdents' to
B. Nann regardirig status of her conversation with
Bio Star counsel'

■

12/8/2010. ■' Email from B. Nann to Respondents' counsel regarding TxDOTand Big Star access 
status ■ ’ '' " . ■ '

V,
■
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Respo^ents 
Submittal Date

Respondents Cdminunlcatlon Summaiy Response from 
USEPA Date USEPA Communication Summary Notes

12/8/2010 ■'
Email to BJ Nann from IP counsel,on behalf of 
Respondents' regarding txbOT and Big Star access 
issues ■

.12/8/2010 Email to Big Star counsel and B. Nann from IP 
counselren behalf of Respondents’ regarding status 
of lease

12/8/2010 Email from USEPA counsel for van der Horst site regarding site access agreement with 
TxDOT

12/8/2010 Email from IP counsel to USEPA counsel for van der 
Horst si^ regarding access agreement with TxDOT

12/9/2010- Email from A. Shafer (MIMC) to V;Leos and S: 
Tzhone reauestinq quidance reaardino sion size

12m/2010
1

Email from USEPA V. Leos with a copy of USEPA Pollution Report (POLREP) for the 
TCRA

12/10/2010 ••
Email to B. Nann from MIMC counsel on behalf of 
Respondents' regarding status of TxDOT and Big 
Star access issues n

—

12/10/2010
Email to B. Nann from IP counsel on behalf of 
R^pohdents'; asking if.Bf Nann would schedule a 
inference call between Big Star, USEPA'i and 
Respondents’ counsel'

12/10/2010

, 12/1^2010 - TCRA Weekly Progress Report 005 email from J; 
Laoiante to V. Ceos and five hard cooies - ■

12/1^2010 Email to B. Nann from IP counsel bn behalf of 
Respbriderits regarding status of Big Star and
TxDOT acc^s Issues'

12/15/2010"'' Email to B: Nann from MIMC courisel on behalf of . 
Respondents regarding.Big Star's position on lease , 12/16/2010 Email from B. Nann regarding Big Star's demand for a release of all claims

12/17/2010' Email to B. Nann from IP counsel on behalf of 
Respondents regarding Hg Stbr-s position on 
access and reauestlno EPA's assistance

-

12/17/2010
Email to B. Narin from,IP counsel on behalf of 
Respondents asking for conference call to discuss 
Big Star's demand for a release as a condition of 
access - ' ■

12/20/2010 TCRA Weekly Progress Report 006 .email from J. 
Laoiante to V. Leos and five hard copies

12/21/2010
Email to B. Nann fromIP.Munsel on behalf of 
Rwpondente regaling latest demand for fuil 
release from Big Star counsel and requesting 
ODDorturiitv tb'^discuss same

■ 12/23/2010 - Letter from USEPA V. Leos to Respondents regarding TxDOT access

12/27/2010 TCRA Weekly Progress'Report 007 email from J, 
Laplante to V. Leos and five hard copies

12/27/2010
Email to Respondents' courisel from B. Nann of USEPA forwarding copy of EPA's 
12/23/2010 correspondence (letter was not received by Resporidents until it was 
fonrirarded by USEPA's counsel bn December 27 and original sent by mail was not 
received until December 30. 2010)

Page 3 of 32-
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Respondents 
Submittal Datej Respondents Communication Summary - Response from 

USEPA Date USEPA Communication Summary Notes

12/30/2010 Letter from USEPA V. Leos to Resporidents in regarding TxDOT access, as follow-up to 
USEPA letter dated 12/23/2010

12^30/2010
Letterto V. Leos of USEPAfrom MIMC counsel on 
behalf of ResporiiJents in response to USEPA’s 
letters dated 12/23/2010 and 12/30/2010 and initial 
force majeure notice

1/3/2011 TCRA Weekly Progrras Report 008 email from J. 
Laplante to V. Leos and five hard copies

1/4/2011 Email to USEPA from D. Shafer of MIMC regarding 
delivery of TCRA financial assurance instruments to 
EPAon 11/19/2010

1/4/2011. Letter to V. Leos of USEPA from MIMC counsel 
regardihg force majeure event

1/4/2011 Letter to V. Leos of USEPA from IP counsel joining 
iri MlMCs letter dated 1/4/2011 regarding force 
majeure event

1/4/2011
Memorandum to V, : Leos of USEPA on the
Evaluation of the Potential Change in Water Surface 
Elevation Due to the FHacerhent of the Capping 
Remedy

1/4/2011 Letter to MIMC from V. Leos of USEPA regarding financial assurance

1/5/2011 Letter to EPA from,IP counsel on behalf of 
Resporidehts reganjing’access issues and notice of 
force majeure

Undated
Letter to Respondents' Project Coordinator from V. Leos regarding USEPA's site 
inspection of December 6. 2010 and upcoming scheduled work activities. The letter was 
received on 1/6/2011.

•3

1/6/20.11 Email to D. Shafer of MIMC from B. Werner of USEPA regarding need for duplicates of 
TCRA financial assurance instnjments

1/6/2011
Email from' D. Shafer of MIMC on behalf of 
Respondents regarding Site signsand buoys and 
intent to inspect fencing and signs on 1/7/2011

k

1/7/2011 Email from V. Leos of.USEPA stating that representatives from Harris County and TCEQ 
and himself would be visiting Uie Site on 1/7/2011

1/10/2011 TCRA Weekly Progress Report 009 email from J. 
Laplante to V. Leos arid five hard copies
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Respondents
SubmittarDate ; Respondents Communication Summaiy Response from 

USEPA Date . USEPA Communication Summary Notes

1/12/2011
Email to B/Nannpf USEPA ^m MlMC's counsel on 
behalf of Respohde'nts regarding TxDOT and ag
Star access issues and Kg'Star's prospective status 
asaRRP ■'

1/13/2011 ,
Email from'Bi Narih of USEPA to Respondents' counsel (in response to 1/12/2011 email 
from MlMC's counsel) regarding TxDOT negotiations, alternative laydown area, and Big 
Star's status as PRP

1/13/201.1 ’
Email from iPs counsel to b: Nann of USEPA 
responding to her 1/13/2011 email regarding TxDOT 
access riegbtlatiohs. , • ‘ '

1/14/2011 Efnall from B, Nann of USEPA to Respondents' counsel responding to 1/13/2011 emaii 
from IP's counsei regarding TxDOT access negotiatioris

/■ 1/13/201'1 Emad from B, Nann of USEPA to Respondents' counsel (responding to 1/12/2011 email 
from liiiiMC's counsel) addressing ''ability to pay", issue ter Big Star

1/14/2011 .
Emaii from Bi Nann of IJSEPA to Respondents' counsel transmitting USEPA letter 
regarding Notice of Violation

. '1/17/2011 - TCRA Weekiy Progress Report 010 email from J. 
Uplante to V.Vleos and five hard copies •

-

r / ■
■■

1/19/2011 ' Ertiail from B. Nann of USEPA r^arding need to coordinate with USEPA regarding 
additional plari's on TxDOT righttofwvay

1/19/2011
Emaiiifrd'm MIMC counsel on behalf of Respondents 
to B. Nann of USEPA responding to her email of 
1/19/2011 regarding additional plans fof TxDOT 
right-of-vvay .

1/19/2011 -

Email from Respondents' Inject Coordinator to 
USEPA and Respondents' counsel regarding her 
telephone conference with V; Leos of USEPA 
regarding proposed plans for'.the txbbT right-of- 
vyay and intent to subinit amendment to §404(b)(1) dbcurnentation.

1/21/2011 Email from B, Nann of USEPA to Respondents' counsel forwarding USEPA's 1/21/2011 
NOVietter,

' 1/24/2011 TCRA Weekly Progress Report 011 emaii from J. 
La'plante to V; Leos arid five hard copies.

-- 1/24/2011 Notice of yio|alipn letter from USEPA regarding nphtoompliance with the TCRA AOC

1/24/2011 Emait'frbm B. Nann of USEPA to Respondents' counsel forwarding USEPA's 1/24/11 
NOVietter.,

1/24/2011 Email from V, Laps of USEPA to Respondents' Project Coordinator regarding need to 
coordinate all communications through B: Nann of USEPA.

1/25/2011
-3_.

Email from Respondents' Project Coordinator to V. 
Leos anti B. Nann of USER/k regarding resolution of 
TxDbT access issue and desire to meet with
USEPA regarding project schedule:

1/26/2011 -

- ■

F6ll6w-up email from Resporidente' F^ject 
Cwrdinatbrto V/Leos and B. Nann of USEPA 
i^anciing d^ire to meet with USEPA to discuss 
project schedule.

1/26/2011 Email from B, Nann of USEPA stating that V, Leos vrould respond to the email of 
Respondents' Project Coordinator when he returns to his office.

1/27/2011 Email from y, Leos of USEPA to Respondents' Project Coordinator stating willingness of 
himself and B, Nann of USEPA'to meet to discuss schedule.
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TCRA Monthly Report - Summary of Agency Communication

.Respondents 
SubnilMj Date Respondents Communication Summary Response from 

USEPA Date USEPA Communication Summary Notes

1/27/2011 -

SubmittedtoUSEPAsupplemental 401,404(b)(1) 
and coastal'consistency,detenninations’to reflect 
changed conditions related to laydown, stockpiling, 
and buck turnaround areas in the TxDOT rightof- 
waydri January 27, 2011'.

■1/27/201,1. ■
Letter froiri Respondents to CAC niembers regarding 
Site status update. ' .

1/27/2011 SSSSSST"
Addendum regarding Site Access'Mddificab'ons and 
a Cultural Resources Addendurh to the FTP Site.

1/27/2011
Email from V. Leos'of USEPA to Respondents'.Project Coordinator stating that until 
USEPA approves modibcatiori to Site Plans, Respondents must continue to follow 
existing work plan.

■,
1/28/2011

Email from V. Leos of USEPA clarifying his 1/27/2011 email and stating that USEPA's 
reviews of Respondents' revised plans'do not impede Respondents' ability to continue 
work at Site.

1/28/2011
Email 'from Respondents' Project Coordinator to 
USEPA regarding meeting with USEPA on
1/31/201,1; including attendees and agenda.

1/28/2011 Email from V. Leos of USEPA asking biat 'Vrater access/barge needed for eastern pit" 
be added to agenda for 1/31/11 meeting.

'

1/28/2011 Email from Respondents' Project Coordinator to V. 
Leos of USEPA confirming addiUon to agenda.

1/28/2011
Leber from MlMC's counsel bn behalf of ~- 
Respondents to USEPA regarding supplement to 
Respondents'force majeure claims:

1/28/2011 Email from B. Nann of USEPA to Respondents and members of CAC regarding status of

1/28/2011 Email from B. Nann of USEPA to Respondents' counsel seeking confirmation biat no 
abomeys would be at 1/31/2011 meeting with Li Startled and S. Coleman of USEPA.

'\

1/28/2011
Email from IP counsel to B. Nann of USEPA stating 
his understanding that no counsel would bo present 
at 1/31/2011 meeting.

1/31/2011 TCRA Weekly Progress Report 012 email from J, 
Laolante to V: Leos and five hard copies.

■

1/31/2011

Letter from D. Keith to V; Leos and B. Nann 
requesting review and approval of attached revised 
TCRA construction schedule: reiterating request for 
review and approval of 401/404(b)(1) documentabon 
relating to changes in .TxbOT access, and ' 
requesting clarification on.future communications 
between Respondents and USEPA,

1/31/2011
1 ■■

Email from MIMC counsel to B. Nann of USEPA. ■ 
regarding planned abendees for 1/31/2011 meeting 
with L. Starfield. et al. of.USEPA.

1/31/2011 Email from MlMC'cpunsel to B. Nann of.USEPA 
regarding lack of attendance of legal.counsel at 
USEPA meetinoreqardinq TCFtA schedule.

1/31/2011 Emails from B. Nann of USEPA regarding 1/31/2011 meeting regarding TCRA schedule 
and attendance of legal counsel'
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1,-

Respondents 
Submittal Date Respondents Communication Summary Response from 

USEPA Date USEPA Communication Summary Notes

2/1/2011
USA Environment submittals 1.2, and 3 (geotextiles 
and geomembrane)itransrfiitted via email from J. 
Laolanie to V. Leos and B. Nann,

./

2/2/2011
USA Environment submittals 4 and 5 (CHASP and 
geotextile) transmitted via email from J. Laplante to
V; Leos and b! Nanri;

2/3/2011

USA Enyirotiment submittals. 6, 7; 8 and,9 (partial' 
stone chemistry results;'/Wior Cap’C and p 
gradation curves, list of subcontractors) transmitted 
via 2 emails from J. Laplante to V. Leos and B.
Nann:

2/4/2011
USA Environment submittals 10 and 11 (CWP, EPP, 
SWPPP):transmltted Via email from J. Laplante to V. 
Leos and B: Nann.

2/4/2011 Revised RAWP document transmitted via email from 
il. Laplante to V. Leos and B. Nann for review.

2/7/2011' TCRA Weekly Progress Report 013 email from J. 
Laplante to v:leps and five hard copies. i

2/8/2011
Copy of MarkeLStreet and LaBarge Site Lease 
Agreements sent via email and hard copy from J. 
Laplante to V. Leos and B. Nahn.

2/8/2011
Notification of TCRA subcontractors letter sent by 
em'ail erid hard copy from J. Laplante to V. Leos and 
B Nanhr-

2/10/2011 ‘
Letter from USEPA V. Leos to D, Keith requesting that TCRA Weekly Updates include a 
copy of the approved TCRA Schedule instead of the proposed revised TCRA schedule.

2/10/2011
Letter from USEPA V. Leos to D. Keith approving Addendum Regarding Site Access 
Modifications, subject to additional clarif^ng text proposed by USEPA to be included in 
theAddendum. . ,

2/10/2011 Letter from USEPA V. Leos to D. Keith requesfing specific additional detail be provided 
in the proposed revised TCRA schedule.

2/10/2011
Email tp V. Leos of USEPA from D. Shafer of MIMC, 
on' behalf of Respondents, regarding proposed 
Administration Site signs. ■

2/11/2011 Email from V. Leos of USEPA to Respondents approving Administration Site signs.

, 2/11/2011
Mihut® from February 4) 2011 USEpA Weekly 
Update teleconference sent via email from J.: 
Laplante tq.y.Leos:and:B,:Nann.-

. 2/14/2011 .
TCRA Weekly Progress Report 014 email from J. 
Laplante to V. Leos and'B.' Nann and five hard cboies:

.)

2/14/2011
L’etter from MIMC counsel: on behalf of
Respondents, to USEF'A regarding notice of dispute 
relative to USEPA's JanuaryM4, 2011; Notice of Vidlation.

^16/2011 Email from B. Nann of USEPA to Respondents' counsel transmitting USEPA's response 
to Respondents'force majeure claim.

2/14/2011 j: Laplante subrnitted TCRA Detailed Schedule to V. 
Leos and'Bi Nann.-

2/15/2011
J, Laplante submitted to V. Leos and B. Nann 
ihfomiation ori Exdusion Zone and Restricted Zone 
as developed by Respondents' contractor USA 
Environment.

- 2/16/2011 Email from B. Nann of USEPA to Respondents'.counsel regarding Respondents' notice 
of dispute relative to January 14.2011 . Notice of Violation.
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' Respondents 
SubmKtat Date

Respondents Communication Summary Response from 
USEPA Date USEPA Communication Summary Notes

2/18/2011 J. Laplante submitted to V. Leos and B.;Nann 
contact information for the Channeivievy Volunteer 
Fire Deoartment via email.

2/18/2011 ■■
J. Laplante submitted to V. Leos and B. Nann'a draft 
Emergency Contingency Plan, as requested by 
USEPA.'via email.

2/2^2011 TCRA WMkIy Progress Report 015 email from J. 
Laplante to V. Leo's'and B. Nann and five hard 
copies.'

■

2/22/2Q11 Submittal via hand delivery of Respondents' Notice 
of Dispute reiative to the January 21,2011,NOV and 
the January 24; 2011 NOV.

2/23/2011 Clarification of RAV/P.and Schedule Edits email 
frorfi j: Laplante to V, Leos and B.'Nann and five 
hard'cooles:'

3/3/2011 Letter.from V. Leos approving changes to Removal Action Work Han, but not approving 
revised construction schedule

USEPA requested that Respondents schedule a meeting 
immediately if original schedule corripletion date of
September 2. 2011 cannot be maintairied

2/23/2011
USA Environment Submittal 10 - Approved 
Contractor Work Plan submittai email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

2/24/2011 Updated Analyte List email from J. Laplante to V. 
Leos and B. Nann.

’

2/28/2011 TCRA'Weekly Progress Report 016 email from J. 
Laplante to' V. Leos and B. Nann and five hard 
cobles.

3/1/2011

USA Environrhent Submittals 6a, 12,13a, and 14 - 
^proved natural stone and processed concrete 
aggregate cheiriistry results, Armor Cap B/C 
gradation, and Contractor Site Security Plan 
submittals transmitted via email and hard copy from 
J;,Laplante to V. Legs and B. Nann.

'

3/3/2011 Letter from USEPA V. Leos providing update on status of NOVs.
3/3/2011 Notice of Violation letter from USEPA regarding don-compliance with the TCRA AOC.

3/3/2011 Letter from V. Leos of USEPA to Respondents'Project Coordinator, regarding 
Respondents' feauSst to'chanoe Removal Action Work Plan and Work Schedule.

’’ •

3A3/2011 NotiOcation of Proposed Non-Hazardous LandfrII 
letter from J: Lablante to V. Leos;

3/4/2011 Approval of Respondent's selected Subtitle D Landfill sent via email from V. Leos to J. 
Laolante.

3/7/2011 TCRA Weekly Progress Report 017 email from J. 
idplante to V. Leos and B. Nann and 6ve hard 
copies.

3/10/2011
Submittals17 and 18 - Approved Armor Cap A 
gradatiori results, and LLDPE liner test results 
subriiittals transrhitted via email and hard copy from 
j! Lablante to V. Leos and B: Nann.

3/11/2011 Email from B. Nann of USEPA to Respondents' counsel transmitting USEPA's response 
to Respondents' Notice of Dispute dated February 14. 201T.

3/14/2011 TCRA Weekly Progress Report 018 email from J. 
La'piante to V, Leos and B: Nann and five hard 
copies.

3/17/2011 Revised Ernengency Contingency Plan (ECP) sent 
fidrri J. Laplante to V. Leos and B. Nann via email 
and hard copy.

3/18/2011' Updated , Notification of TCRA Subcontractors sent 
from J, Laplante to V. Leos and a Nann via email 
and hard copv.

3/18/2011 Submittal via hand delivery of Respondents' Notice 
of Dispute relative to USEPA's February 16, 2011, 
rejection of Respondents' force majetire claim.
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Respondents ' 
Submittal bate Respondents Communication Summary Response from 

USEPA Date
USEPA'Communication Summary Notes

. 3/21/2011 ‘
TCRA Weekly Progress Report 019 email from J. 
Laplante to V. Laos and:B.; Nann and five hard 
coDies.

/

. 3/28/2011
TOM Weekly Progress Report 020 email from J. 
Laplante to V. Lebsend B. Nann and five hard 
cobles.

'

3/28/2011
Letter from USEPA V. Leos to D: Keith requesting revision of weekly reports 017, 018, 
and 019 to remove the proposed revised schedule from these reports, and to cease 
iriclusibn of the proposed revised schedule in future weekly reports.

4/4/2011
TCRA Weekly Progress Report 021 and amended 
Progress Reports No. 017, 018, and 019 email from 
J. Laplante to.V. Leos and B. Nann and five hard 
copies. •

\

,
4/8/2011

Letter frorri USEPA V. Leos to p: Keith requesting a formal response to concerns 
regarding displacement of waste sludge that has been observed during cap construction 
activities.

, 4/11/2011
TCRA Weekly Progress Report 022 email from J. 
Laplante to V. Lebs and b! Nann and five hard copies.

4/14/2011
Submitted via email trorn j: Laplante to V, Leos and 
B/Nann approved contractor Submittals 19 'and 20 
and’CapConstruction Progress Map to V. Leos'and 
B: Nann and five hard copies.

4/15/2011
Letter from D. Keith to.V..Leos on behalf of 
Respondents as formal response to USEPA 
concerns about displacement of waste sludge 
observed during constructibniactivities. '

.

4/15/2011 -

Submitted yia email from J. Laplante,toy. Leos and 
B.-Nann copy of the Emergency Contingency Han 
Marshalling Ar^ figur^e for the SJRWP TCRA to V. 
Leos andB. Nann and five halt) copies.

!4/18/2011 TCRA WeeklyProgress Report 023 email from J. 
Laplante toy:’Leos and B. Nann and five hard 
cboies.- .,

4/22/2011 - .

Letterfroin J.,Laplante to,y.,Leos requesting EPA 
review and approval of additional SubUtle D landfill ■ 
for disposal of debris generatbd as part of TCRA 
construction activities sent via e-mail and 5 hard 
coDiesi - ’

; 4/26/2011 /Approval of Respondent’s additional Subtitle D Landfill sent via email from y. Leos to J. 
Uplante.

4/25/2011 ;
TCRA Weekly Progress Report 024, email from J. 
Laplante to V. Leosahd B." Nann and five hard cobles..

5/2/2011 '
TC^ Weekly Progress Report 025 email from J. 
Laplante to V:!Leos and B; l^nn and five hard

,5/2/2011 ■
Supplemen'taiWprk Plari tor West Ceil.Access sent 
via email from-J. Laplante to V. Leos and B. Nann

5/3/2011 ■ DRAFT Weather Day schedule sent via email from 
J.;Laplante tO;V. Leos

5/5/2011 ■■■

Submitted via email from J: ;Laplante to V. Leos and 
B,.Nann approved contractor.Subniittais 2l'and 22 
covering additibnal chemistry testing of import
aabreoates.'

Page 9 of 32



TCRA Monthly Report - Summary of Agency Communication

Respondents 
Siibmlttal Date Respondents Communication Summary Response from 

. USEPADate ; USEPA Communication Sumn^ Notes

5/9/2011 TCRA Weekly Progress Report 026 email from J.. 
Laplante to V. Lec» and B. Nahn and five hard 
cooi'es. ■ .'

5/16/2011 TCRA Wwkly Progress Report 027 email from J. 
Laplante to V. Leps and B. Nann and five hard cooies.

^23/2011 TCiW VVeekly Progress Report 028 emaii from J. 
Lapiante to V. Leos and B, Nann and five hard 
cooies.

5/31/2011 _•
TCRA .Weekly Progress Report 029 email from J. 
Laplante'to V.Xeos and'B.' Nann and live hard 
copies.- J . • '

6/6/2011 TCR/y Weekiy Progress Report 030 email from J. 
Laplante to V. Leos and B. Nann and five hard. copies.

• 6/13/2011
TCI^ Weekly Progress Report 031 email from J. 
Laplante to v: Leos'arid B. Nann and five'^hard - •
cooies.

' ,6/16/2011 Provided,USEPAn-equested electronic survey 
information to V: Leos ina FTP. V

, 6/20/2011
TCRA Weekly Progress Report 032 email from J. . 
Laplante to V. .Leos and B. Nann and five hard 
cooiW. ■

6/27/2011 TCRA Weekly Progress Report 033 email from J. 
Laplante to V. Leos and B. Nann and five hard cooies.

7/5/2011 TCRA.Weekly Progress Report 034 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies. ■'

/7/7/2011 Provided USEPA-requested electronic copy of the 
latest'probingmap to V.Leos from J.iLaplante. ■ .

7/11/2011 .
TCRA Weekly Progress Report 035 email from J. i 
Laplante to V. Leos and B. Nann and five hard cobles.

7/18/2011 TCRA Weekly Progress Report 036 email from J. ^ 
Laplante to V; Leos and B. Nann and five hard

' 7/25/201.1
TCRA Weekly Progress Report 037 email from J:, 
Laplante to V. Leos and B. Nann and five hard 
cooies.

8/1/2011 TCRA Weekly Progress Report 038 email from J. 
Laplante to V. Leos and B. Nann and five hard copies.'

8/2/2011 Email from R. Brown to V.leos,draft Operations, 
Monitoring,.arid Maintenance (OMM) Plan.

v’ 8/2/201T' Email from A: Foster to Respondents' counsel transmitting draft lettersdesignating ■ 
Respondents as USEPA's representatives for Bid Star accbss: • • : • ^

8/3/2011 - .

Email from A: Foster,to Respondents' counsel transmitting copy,of letter from USEPA to

problems in obtainino access from'Bio star. '

. • ■ ' •. ■ -

8/3/201T ■ Email from A. Foster,to RespondentsVcounsel regarding fact sheet associated with 
residentiai samolina. ■ - .

8/8/2011 TCRA Weekly Progress Report 039 email from J. 
Laplante to V. Leos and B. Nann and fi ve hard copies.

■

8/10/2011 Email from A.^Foster to Respondents' counsel regarding revised letter of designation.
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RespoViderrts
SubminalOate Response from 

USEPA Date USEPA Communication Summary Notes

8/11/2011 Noncompliance Letter from Valmichael Leos dated August 5, 2011 was received and 
sianed for on Auaust 11. 2011.

,8/15/2011 ■
TCFW Weekly Progress Report 040 email from J. 
Lapiante to V; Lecs ancl B. Nann and frve hard

8/22/2011 ' sr “.’tss *cboies. ' ‘ .

8/29/2011,' ■ TCRA Weekly Progress Report 042 email from J. 
Lapiante to V. Leos and B. Nann and five hard 
coDies. '•

9/2/2011 Submitted DRAFT Rertioval Action Completion
Report via ernail and FTP frotti D. Keith to V. Leos. - -

9/6/2011 TCRA Weekly Progress Report 043,email from J. 
Lapiante to V. Leos and B. Nann and five hard copies'.:

9/9/2011
Submitted to USEPA a notice of dispute relative to 
USEPA's August 5, 2011 notice of noncompliance 
received by Respondent's Project Coordinator on 
August 11, 2011. -

9/9/2011
Subrnitied to USEPA a detailed response to
USEPA|s February 16, 2011.denial of Respondents' 
force majeure dams under the AOC.

9/12/2011 TCFtA Weekly Progress Report 044 email from J. 
Laplarite to V, Leos and B^ Nann and five hard 
cdbies:- - ■

9/19/2011 TCRA Weekly Progress Report 045 email from J. 
Lapiante to V. Leos and B. Nann and five hard 
cobies. ''

9/21/2011 Email from Barbara Nann reoardinq access to the Biq Star oropertv.

,9/26/2011; XCRA Weekly Progress Report 046 email from J, 
Lapiante to V, Leos and B Nann and five hard 
coDies.

9/26/2011 Email.frdrfi MjMC coitnsel to Jessica Hernandez of 
USEPA r;egatdihg' USEPA's reqtjest to;obtain an 
access agreerrtent with ^n Jadnto River Fleet,

9/28/2011 Email from Jessica Herriandez of USEPA to MIMC counsel regarding documentation of 
access to western waste pit at Site and extension of time of obtain access agreement 
from San Jacinto River Fleet,

9/30/2011

: ...1

Email from MIMC counsel to USEPA counsel 
fonrvarding copy of survey of remaining Big Star 
property and r^unerit San Jacinto River Fleet 
property in response to USEPA's email of
September 28,;2011.

9/30/2011 Email from USEPA counsel Barbara Nann to Respondent's counsel responding to
MlMC's counsel's email of September 2011.

10/3/2011 ^ TCFtA Weekly Progress Report 047 email from J. 
Lapiante to V, L^ and B. Nann and five hard

10/4/2011 . ■
Email from MlMC.cpunsel to USEPA counsel 
resportdirrg to September 30,2011, email frotti B, 
Nann S;USEPA t;egarclihg property survey issue. .

10/5/2011
Eniaii frbrri IP counsel to USEPA counsel joining in 
MiMC cdrjnsers emails of September 30,2011, and 
October'4; 2011, and further addressing access 
issues under the AOC and UAO.

' 10/6/201.1
Email from J. Hernandez of USEPA to Responderits' counsel regarding USEPA's 
meeting with San Jacinto River Fleet (^RF)dh October 6, 2011, and need for 
Resbondents to continue vvorklna to obtain access aareement vvith SJRF,
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Respondents 
Submittal Date Responder^ Communication Summary Response from USEPADate USEPA Communication Summary Notes

10/7/2011
Email from MIMC counsel to J. Hernandez of
USEPA responding to j: Hernandez' email of 
October 6:2011.

10/10/2011
TCIW Weekly Progress Report 048 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

10/12/2011 Email from V. Leos regarding written comments on the Draft Removal Action Corhpletion 
Report (RACR). -

10/13/2011

Email from MIMC counsel to B. Damell.of San 
Jacinto River Fleet (SJRF). with copy to J.
Hernandez of USEP/V, requesting infonnafion on the 
access requirements for the restricted areas of the 
SJRF property. )

10/21/2011 TCRA Weekly Progress Report 049 email from J. 
Laplante to V. Leos and B. Nann and five hard ‘
coDles.

10/24/2011 TCRA Weekly Progress Report 050 email from J. 
Laplante to V. Leos and B. Nann and five hard cooies.

' '

10/25/2011
Memorandum sent to USEPA via email from D. Keith 
to V. Leos and G: Miller reporting security fence 
breach observed on October 24, 2011; Repairs to ■ 
fence were completed bn October 26.201T.

10/27/2011 Email from 0. Keith to USEPA V. Leos and G. Miller 
providing photo documentatidn.of.completion of the 
berlmeter fence reoaire.

10/27/2011 Response from USEP/V V. Leos acknowledging receipt of photo documentation.

10/31/2011 TCRA W^kly Progt^s Report 051 email from J. 
Laplante toy. Leos and B. Nann and five hard cooies.

10/31/2011

Email.from MIMC counsel (on behalf.of
Respondents) to San Jacinto River Fleet abd
USEPA responding to SJRFs email dated October • 
14, 2011, regarding conditions for access to 
restricted areas of SJRF property for.purposes of 
DOtential AOC and UAO activities:

' Zl 1/7/2011
TCRA Weekly Progress Report 052,email from J. 
Laplante to V. Leos and B: Nann and five hard 
cooies.

11/14/2011 ■
TCRA Weekly Progress Report 053 email from J. 
Laplante to V. Leos and B. Nann and five hard cboies.

■ 11/21/2011
TCRA Weekly Progress Report 054 email from J. 
Laplante to V: Leos and B. Nann arid five hard 
cooies.

11/22/2011
Submitted revised draft final Removal Action 
Completion Report (RACR) to the USEPA from D. 
Keith to V. Leos by email; hard copy, and FTP site.

11/23/2011

Email ,from MIMC counsel,(on behalf of ^ 
Respondente) to San Jacjnto River Fleet (SJRF) and 
USEPA regarding status of SJRFs consideration of 
Respondents'October. 31, 2011 email regarding . 
access to SJRFs bfdoeftv.

-

11/28/2011 TCRA Weekly Progress Report 055 email.from J. 
Laplante to V. Leos and B. Nann and five hard cooies. ,

z'-
v'

r-
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TCRA Monthly Report - Summary of Agency Communication

' Respondents 
Submittal Date ' Respondents Communication Summary Response from 

USEPA Date USEPA Communication Summary Notes

- - 11/29/2011 ■-
Email from J. Hemandez of USEPA to Respondent's counsel regardirig SJRFs 
operations in the vicinity of the Site and SJRFs draft sampirng and monitoring pian.

12/1/2011

^i| from p. Keith to USEPA V. Leos and G. Miller 
providing uie schedule for the implerrientation of the 
bperatiopsl monitoririg. and'mairitenance plan 
(OMMPj for the TCRA signs, fencing, and armored 
cap.'. ,

OMMP implementation will begin in January 2012, assuming 
the Removal Actibn Completion Report and associated
OMMP plan are approved beforehand.

12/5/2011 TCRA.Weekly Progress Report 056 email from J. - 
Lapjante to V: Leos and B. Nanh and five hard

12/12/2011

TCRA Weekly Progress Report 057 email from J. 
Laplante to y. Le'os and B. Nann and five hard 
copies, including attachment providing written 
notification to USEPA of fence breach observed on . 
Deretriber 8.1201 i. .

12/19/2011 TCRA Weekly Progress Report 058 emaij from J. 
Laplanteio V, Leos and B. Nann and five”hard 
conies.

12/27/2011
JCRA Weekly Progress Report 059 email from J. 
Laplahte'to V. Leos and B: Nann and’five hard 
copies:

12/27/2011 .

Etrtail .from MIMC counsel (on behalf of ■ 
Respondents) to San Jacinto River Fleet (SJRF) and 
USEPA reganJing status of SJRFs consideration of 
Respondents'paober 31 I^O11 emaif regarding 
accessio ^RFs orooertv.. '

■■

12/27/2011
Email from SJRF to Respondents' counsel and USEPA in response to Respondents' 
emails of November 23, 2011, and December 27,2011 regarding access to SJRFs 
orooertv.

1/3/2012 TCRA Weekly.Progress Report 060 email from J. 
Laplanteio v: Leos and B. Nann and five hard 
conies.

1/3/2012 Email from USEPA.V. Leos to D. Keith subject and attachment 'Edits for Revised Final 
Constnjction Combletion Report - SJRWP".

)1/9/2012 TCRA; WMkIy Progr^s Report 061 email from J. 
i-aplante to v; Leos and b; Nann and five hard
coDira;.. . • - -- '

' i/18/2012
Email from D. Keith to V.;Leos acknowledging . 
USEPA agreement to begin monthly TCRA;progr;ess 
reDortino.-' ‘ ■

1/18/2012 , Email from V. Leos agreeing that weekly summary report are no longer needed end to 
rnove to monthly and revisit this later after the first cap inspectibn.

I

■ 1/27/2012 .
Email from w; Mears tp 'v. Leos providing update on 
first TCRA'OMMP.moniforinq event progress.

1/31)2012 Email from'w. Meats to V. Lebs'proyiding update bn 
first TCRiA OMMP monitoring event progress. -

2/9/2012 Email from J. Hernandez to Respondents' counsel forwarding draft pre-construction 
baseline site assessment work plan for San Jacinto River Flee! project ('^RF Draft

} - 2/14/2012 .
Email from J. Hernandez to Respondents' counsel forwarding copy of USEPA letter to 
San Jacinto River Feet dated‘l2/1/20i2. -

2/15/2012 . ■ Email from J..Hernandez to Respondents' counsel regarding deadline for comments on 
ihe SJRFiDrafisAP.

2/15/2012 - TCRA Monthly Progress.Report 001 email from J. 
Lanlante to V. Le^and five hard copies:

, 2/21/2012. ^ Submitted.TCRA Quarterly, Inspection Report - 
January 2012 Inspection to USEPA.

'3/8/2012;, Submitted,cprTespondence to J. Hernandez 
regardirig SjRFbperaiions and cbrhnients on SJRF 
Draft SAP.
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TCRA Monthly Report • Summary of Agency Communication

Respondents 
Submittal Date Respondents Communication Summary Response from 

USEPA Date USEPA Communication Summary Notes

3/9/2012
Submitted Revised Draft Final Removal Action 
Completion Report (RACR), including responses to 
USEPA's comments on the Draft Final RACR.

3/15/2012 TCRA Monthly Progress Report 002 email from J. 
Laolante to V. Leos and five hard cooies.

3/30/2012 Letter from International Paper to USEPA Region 6 
Administrator reaardina financial assurance.

4/16/2012 TCRA Monthly Progress Report 003 email from J. 
Laolante to V. Leos and five hard cooies.

5/1/2012 Email response from Respondent's counsel to 
USEPA's J. Hernandez aoknowledging USEPA's 
status update on the SJRF Draft SAP review.

5/1/2012 Email from J. Hernandez to Respondents' counsel regarding SJRF Draft SAP still 
currently under USEPA review.

5/15/2012 TCRA Monthly Progress Report 004 email from J. 
Laolante to V. Leos and five hard cooies.

5/16/2012
Emails from J. Hernandez to Respondents' counsel providing comments from NOAA. 
TCEQ. and the Harris County Pollution Control Services Department to the SJRF Draft 
SAP.

5/17/2012 Submitted TCRA Quarterly Inspection Report - April 
2012 Insoection to USEPA.

6/12/2012 Received copy of 6/12/2012 correspondence from USEPA to SJRF providing USEPA's 
comments to the SJRF Draft SAP.

6/15/2012 TCRA Monthly Progress Report 005 email from J. 
Laolante to V. Leos and five hard cooies.

7/16/2012 TCRA Monthly Progress Report 006 email from J. 
Laolante to V. Leos and five hard cooies.

7/23/2012 Submitted written notification to USEPA regarding 
the results of the inspection of the TCRA Cap 
conducted on July 20. 2012.

7/25/2012 Receipt by MIMC counsel of USEPA letter dated July 24. 2012 regarding stipulated 
penalties issues and invitation to meet.

7/26/2012 Receipt by D. Keith of USEPA's May 22. 2012 letter disapproving the draft final RACR 
and issuina the RACR in final form.

7/27/2012 Submitted TCRA Cap Repair Plan to USEPA to 
address maintenance issues on the western berm.

7/31/2012 Received approval letter from USEPA to proceed with implementation of the TCRA Cap 
Repair Plan.

8/10/2012
Email from A. Foster to Respondents granting and extension of time to Respondents to 
exercise their rights associated with USEPA's disapproval of the draft final RACR and 
issuance of RACR in final form.

8/15/2012 TCRA Monthly Progress Report 007 email from J. 
Laolante to V. Leos and five hard cooies.

8/15/2012 Email from V. Leos to D. Keith with USEPA Revised Removal Action Completion Report 
(RACR) for the Time Critical Removal Action attached (pdf. without appendices).

8/20/2012 Received and signed for the hard copy of the letter from USEPA dated July 24, 2012 
(Noncompliance with Administrative Settlement Agreement and Order on Consent for 
Removal Actionl.

8/21/2012 Submitted Post-TCRA Quarterly Inspection Report • 
Juiv 2012 Inspection.

8/27/2012 Submitted TCRA Maintenance Completion Report.

8/31/2012

IP and MIMC counsel received an email from Jessica Hernandez of USPEA on August
31, 2012 confinning a 60 day extension under the AOC for the Respondents to raise any 
claims/disputes relative to USEPA's May 22, 2012 letter regarding the RACR. The 60 
day extension runs from the date of the upcoming meeting between Respondents and 
USEPA.

9/17/2012 TCRA Monthly Progress Report 008 email from J. 
Laolante to V. Leos and five hard cooies.9/18/2012 Letter to V. Leos reaardina TCRA Cap Repair.

10/10/2012 Letter from USEPA V. Leos to D. Keith transmitted via email regarding USEPA questions 
on the TCRA cao erosion issue.

10/15/2012 TCRA Monthly Progress Report 009 email from J. 
Laolante to V. Leos and five hard cooies.
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TCRA Monthly Report • Summary of Agency Communication

Respondents 
Submittal Date Respondents Communication Summary Response from 

USEPA Date USEPA Communication Summary Notes

11/fooi2.' Submitted Post-TCRA Quarterly Inspection Report - 
October 201Zlnsbection.

ri/,15/2012: - TCRA Monthly Progress Report 010 email from J. 
Lablante to V. Leoa and five hard cooies. __

12/4/2012 Email from A. Foster to Respondents granting arid extension of time to Respondents to 
exercise their rights associated with USEPA's disapproval of the draft final RACR and 
issuance of RACR in final form.

12/17/2012 ’ TCRA Monthly Progress Report 011 email from J. 
Uolante'to V. Leos arid'five hard cooies. •

12/18/2012 Email from J. Laplante to V.;Leos correcting date of 
email from A. Foster from 12/1/2012 to 12/4/2012. .

12/19/2012 Email from V. Leos to J. Laplante acknowledging correction of date.

1/2/2013 Entail to USEP^ on behalf of Respondents 
reoardino comments on the Revised SJRF. SAP:

1/2/2013 >

Email from D. Keith to .V: Leos (with letter attached) 
rbquKting a meeting to discuss USEPA quesOons 
raised during a 10-10-12 letter from USEPA to . 
Respondents concerning the design and 
cbnstmctibn of the TCRA.‘ - 'I

1/8/2013

Teiecoriference between D. Keith and V. Leos 
discussing the 01-02-13 letter ftbm the Respondents 
to USEPA,wherein USEPA recommended a 
technical rineeting be held the week of 01-16-13 to 
discuss USEPA technical questions concerning the 
dKign arid construction of the TCRA.

'

1/8/2013
Email from D. Keith to V. Leos with a preliminary 
proposed schedule to conduct the next quarterly 
inspection of the TCRaI

'

. 1/8/2013 '

Email from D. Keith to.y. Leos providing additional 
updateori schedule for TCRA quarterly inspection, 
as related to current weather conditions and 
changes to the proposed inspection schedule 
therefore..

. 1/15/2013 ■ ^ Email from D. Keith to V; Leos regarding results of 
TCRA cap irisoection. ... 1/16/2013 Email response from V. Leos to D. Keith acknowtedging the notification regarding the 

TCRA cao inspection results.
1/15/2013^ TCRA Monthly Progress Report 012 email from J. 

Laolante to V.^Leos'and five hard cooi^.

^ 1/16/2013:
Email frotn D: Keith to,V.^ Leos providing additional 
detail on .the observations rnade during the January 
2013 TCRA cao Insoection..

1/18/2013 Email from D. Keith to V. Leos concerning findings 
made during additional inspection of the Eastern
Cell of the TCRA. . ' '

I/23/201I Email notification from.D. Keith to USEPA and 
SJRWP CAC Methbers to notify thern about 
uocomiiid maintenance activities.'

1/23/2013 TCRA Cap ^intenance Plan sent via email from J. 
LaDiantetoV.Leos;' ■

1/24/2013 Email response from.V. Leos to J. Laplante approving the TCRA Maintenance Plan.

1/31/2013 Email from USEPA counsel A. Foster to D. Keith granting additional 30 day extension to 
Respondents to exercise rights under the AOC for dispute resolution related to May 22, 
2012 letter from USEPA.

' 2/4/2013 ' ■
Emajj from W. Mears to V. Leos providing status 
update on rnaintenance activities and data collection 
forTCRA ouarteriv monitorino event:

2/7/2013 ^
Email from W. Meats to V. Leos providing final daily 
report from maintenance actiirities.- and identifying 
rnaintenance aseornblete:

-2/15/20l'3'- ■
Submitted Post-TCRA Quarterly Inspection Report - 
January 2013 Inspection and the TCRA
Maintenance Comoietion Report.
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Respondents 
Submittal Date Respondents Communication Summary Response from 

USEPA Date USEPA Communication Summary Notes

2/15/2013 . TCRA Monthly Progress Report 013 email trom J. 
Lablante to V. Leos and five hard cobles.

3/6/2013 Email from USEPA counsel A. Foster.lo D. Keith granbng additional 90 day extension 
(for a total of 240 days) to Respondents to exercise fights under the AOC for dispute 
resolutibn related to Mav22. 2012 letter ffom USEPA.

3/15/2013 TCI^ Monthly Progress Report 014 email from J. . 
Laolanie to V. Laos and five hard copies.

■ 4/5/2013 . Submitted TCRA Report on Reassessment of
Desion and Construction.

-- ■■ .
■■

4/15/2013' TCRA Monthly Progress Report 015 email from J. 
Laolante to V. Lms and five hard cooies.

4/25/2013 Email from V: Leos to D. Keith wrilh a list of questions for the Respondents to address 
related to the TCRA design.' ■ ’

5/1/2013 Letter from V. Leos to D. Keith requesting information on the design and construction of 
armor dab.

5/8/2013 , Submitted Post-TCRA Inspection Report - April 2013 
Insoection.

5/10/2013

)
Email from USEPA v: Leos to D. Keith providing additional followHjp questions to 
USEPA's May ,1,2013 letter; providing supplemental techrrical questions on' USEPA's 
assessment of the TCRA cap desion.

' .5/15/2013 i;CRA Monthly Progress.Report 016 email from J. 
Laolante to V. Leos and five hard copies.'

■" ■ i

; 5/30/21013 Email from USEPA on behalf of A.,Foster^to D. Keith providing an additional extension of 
SO'days to a tptel of 330 days for Respondents to exercise their righte for dispute 
reoardina the RACRi

: 6/14/2013 Submitted response to questions on TCRA /Nssessmeht. •
6/17/20f3 ' TCRA Monthly Progress Report 017 email from J. 

Laolante to V. Leos and five hard copies:

'■
■

, 6/25/2013 Communicationfrom,USEPA G;,Millerto.D. Keith regarding questions about vegetation . 
arowina on the armored cao.

7/12/2013 Submitted letterto USEPA G; Miller from D. Keith 
regarding vegetation control and herbicide - aoblicationisi.

7/26/2013 Email from USEPA G. Miljer giving approval to perform vegetation control at the Site.

7/15/2013 . TCRA Monthly Progress Report 018 email from J. 
Lablante to V.'Leos and five hard copies:

8/12/2013 r Submitted Third Quarter. 2013. TCRA Cap ’ 
Insoection Reoort to USEPA. • '

8/15/2013 ■ TCRA Monthly Progress Report 019 email from J. 
Laplante to'v. Leos and five hard copies.

8/30/2013
Email from USEPA A. Salinas to D. Keith providing an additional extension for a total of 
375 days frorfr the October 9,2012 meeting for Respondents to exercise rights under the 
AOC for dispute resolution related to May 22,2012 letter from USEPA.

9/16/2013 TCRA Mpnihly Progr^s Report 020 email from J. 
Laolante to V.‘Leos and five hard copies.

10/15/2013 TCRA Monthly progress Report 021 email from J. 
Laolahte to V. Leos and five hard copies.

10/17/2013
Email from USEPA A. Poster to D.: Keith providing an additional extension for a total of 
420 da;^ from the October 9, 2012 rneeting for Respondents to exercise rights under the 
AOC for dispute resbiuUon related to May 22; 2012 letter.from USEPA'

i 11/1/2013' / Letter from;USEPA G. Miller providing USAGE comments on the Armor Cap' 
Reassessment of Western Berm, .f'’•’> . ' ■

- 11/12/2013 ■ ■ Ernail from USEPA G,'Miller to D. Keith regarding comrnunity questions on 
veqetation/debris observed in the San Jacinto River near the TCRA cab locabon.

See follow4jp communication from Respondents on 
11/13/2013:

11/13/2013

Email from D: Keith to USEPA G. Miller regarding 
observations from a site visit conducted on
11/13/2013, including photos, noting that the 
vegetation/debrisdescribed in USEPA'S:11/12/2013 
email are no longer present near the TCRA cap.

■
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Respondents. 
Submittal Date Respondents Communication Summary

V .

Response frofh USEPADate USEPA Communication Summary Notes

■11/15/2013 TCRA Monthly Progress Report 022 email from J. 
Laoiante to V. Leos and five hard coolest

11/20/2013
Email from USEPA A. Salinas to J. Cermak instructing Respondents to include /Vnne 
Foster on all communications and remove Barbara Nahh. A. Foster and A. Salinas are 
now are the Site attomevs.

11/21/2013 .

Email from USEPA A. Foster to DJfeith providing an additional extension from the 
October 9/2012 meeting for Respondents to exerdse rights under the AOC for dispute 
resoiuUon related fb May 22,‘2012 jetter from USEPA: This deadline is being extended 
until the date In 2014 which is ten days after EPA's issuance of the site's proposed plan 
for Dublic comment.

11/21/2013 Submitted Post-TCRA Inspection Report - October 
2013 Inspection.. . ’

1.1/27/2013 Submitted Armored Cap Enhancement Work Plan.

•12/16/2013 ' ^
^ ■

1/10/2014 Email aoDroval of the TCRA Cap Enhancement Work Han bv V. Leos.

-1/10/2014 D: Keith email to V. Laos that Respondents will 
provide anticipated field schedule as soon as 
oractical.

; 1/15/2014 TCRA Monthly ProgressReport 024 email from J. 
Laoiante to V. Lebs and five hard cooies.

1/15/2014 “ Email from J. Uplante to V. Leos relating to TCRA 
Enhancement construction schedule. -

1/24/2014 -
Email from USEPA V. Leos to /Vnchor QEA (Randy Broym) requiting Information on 
what gradation measurements, if any, were beirig made for the rock being used In the 
TCRA Enhancement Work Han.

1/28/2014 ,
Email from Anchor.QEA (John La'plante) to V. Leos 
in response to USEPA's 1/24/14 email reguest 
regarding gradation measurements: r

2/17/2014 TCRA Monthly Progress Repprt 025 email from J. 
Laoiante to V. Leos and five hard copies/

2/21/2014 '

j '•

Submitted TCRA ^ored Cap Enhancement 
Completion Reporl via enriaii from J. Laplante to V. 
Leos and five’hard ixpies:- '

2/21/2014

{ . .

Submitted Post-TCRA Inspection Report - January 
2014 Inspection via emaM from j. Laplante to V.
Leos and five hard copies:

3/17/2014 j ’ TCRA Monthly Progress Report 026 email from J. 
Laoiante to' v. lVos and five hard cooies.

4/15/2014

5/15/2014

• j5/21/2014 SSSSi’iSSS™
five hard cooies.

5/27/2014 ■

Email from D: Keith to USEPA V. Leos requesting, 
approval to complete vegetation control measures 
as recommended oh Respondents' April 2014 Wsual 
Inspection'Report.

5/28/2014 Email from USEPA V. Leos to D. Keith and J, Uplante approving the vegetation control 
measures outlined in Appendix B of Respondents' July 12,2013 Report.

" 6/16/2014 TCRA Monthly Progress Report p29.ernail from J. - 
Laoiante to V. Leos and five hard^cooiesr

1 6/17/2014 Notification from USEPA to Respondents that a breach in the perimeter fence was 
identified bv Harris Cduntvbn June 17.‘2014.

6/27/2014 .
Submitted Security Fence Breach/Repair ■ 
Memorandum via email to V. Laos and five hard 
cooies.’'
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Respondents 
Submittal Date Respondents Communication Summary Response from 

USEPA Date USEPA Communication Summary Notes

7/15/2014 TCRA Monthly Progress Report 030 email from J. 
Laolante to V. Leos and five hard oooies.

8/1/2014 Received USEPA's July 29,2014 demand/bill for collection for payment of response 
costs under AOC.

8/12/2014 Submitted Post-TCRA Semi-/\nnual Inspection 
Report - July 2014 Inspection,

8/12/2014 Received email from USEPA's Projeot Manager requesting inspection of areas shown as 
inacoessible in the July 2014 report submitted on 8/12/14.

8/15/2014 TCRA Monthly Progress Report 031 email from j. 
Laolante to V. Leos and five hard cooies.

8/18/2014 Respondents sent letter to USEPA requesting a full 
cost package to document response costs incurred 
bv USEPA under AOC.

8/26/2014 Submitted Revised Post-TCRA Semi-Annual 
Inspection Report - July 2014 Inspection.

8/29/2014 Email from USEPA V. Leos to J. Laplante requesting removal, during next inspection 
visit, of veqetation qrowth that oould ootentiallv oover site sionaoe.

9/3/2014
Email from J. Laplante to V. Leos in response to 
USEPA email on 8/29/14 confirming that plans 
would be made for vegetation removal around site slonaae.

9/15/2014 TCRA Monthly Progress Report 032 email from J. 
Laolante to V. Leos and five hard cooies.

10/6/2014 Email from USEPA V. Leos to D. Keith requesting the Respondents consider a cap 
Inspection following a series of storm events that passed through the Dallas/Fort Worth 
area.

10/6/2014 Email from D. Keith to V. Leos regarding 
Respondents' plans to conduct visual inspection on 
10/9/14.

10/15/2014 TCRA Monthly Progress Report 033 email from J. 
Laolante to V. Leos and five hard copies.

10/28/2014 Submitted Post-TCRA Visual Inspection Report - 
October 2014 via email from D. Keith to V. Leos and 
five hard copies.

10/28/2014 Requested USEPA approval to conduct vegetation 
control via email from D. Keith to V. Leos.

10/28/2014 Email from USEPA V. Leos to D. Keith approving vegetation control measures.

11/17/2014 TCRA Monthly Progress Report 034 email from J. 
Laplante to V. Leos and five hard copies.

12/9/2014
Respondents received an email from Gary Miller on Deoember 9. 2014 stating the gate 
lock combinations for the Respondent’s and TXDOT's locks on the TCRA fencing were 
inadvertently released by USEPA. As a result, the Respondents changed locks at all 
gates for the Respondents and TXDOT on December 10, 2014.

12/15/2014 TCRA Monthly Progress Report 035 email from J. 
Laolante to V. Leos and five hard cooies.

1/15/2015 TCRA Monthly Progress Report 036 email from J. 
Laolante to V. Leos and five hard cooies.

1/30/2015

D. Keith ooordinated with V. Leos by phone and 
email on the TCRA semi-annual inspection progress 
to inform him there was limited access for certain 
areas of the bathymetric survey because of 
persistent low tide conditions. Keith and Leos 
agreed remaining survey data should be oollected 
when deeper water conditions occur and those 
ereas can be safely accessed, and a complete 
inspection report provided when all of the data are 
available.

2/2/2015 Response from V. Leos to D. Keith acknowledging 1/30/15 email and notifying D. Keith 
and Respondents that V. Leos would like to visit the site during the next survey.

2/16/2015 TCRA Monthly Progress Report 037 email from J. 
Laplante to V. Leos and five hard cooies.

2/23/2015
D. Keith notified USEPA V. Leos and G. Miller via 
telephone and email of the presence of derelict skiff 
debris on the surface of the TCRA cap.
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Respondents 
SubmittalPate Response from 

USEPA Date USEPA Communication Summary Notes

. 3/2/2015 ^
Received USEP/V's,February 26,2015 full cost 
package and revised demand/bill ,for collection for 
USEPA's fesDonse costs under AOC.

3/13/2015 Submitted TCRA Debris Removal CompletionFteoort.
3/1W2OI5 TCRA Monthly Progress Report 038 email from J, 

Laolante to V. Leos and 6ve haid copies.'
4/8/2015 Received email from USEPA forwarding Amended Bill for Collection for USEPA's 

responses costs under AOC.
■ 4/13^015 □. Keith provided TCRA inspection status update to 

V.'Leos viateleohone.

■ 4/15/2015 - TCRA Monthly Progress Report 039 email from J. 
Laolante to V. Leos and five hard cobles:

'5/4/2015'

■; iS

Semi-/\nnual Inspection,Report (January - /\pril
2015) and Aprii2015 Visual Inspection' Report 
transmitted by,David Keith to V. Leos via ernail and 
hardcoDv. ^

,5/15/2015 , TCRA Monthly Progress Report 040 email from J. >. 
Uolante tbV.Leos and 6ve hard copies:

5/20/2015 '

Email from D.-Kelth to USEPA'G: Miller and V. Leos 
providing inforrhaliondn precipitation and flovre 
during May 12 and May 13 rain events. Indicating 
6ows,vvere beiovv the lO^year. storm event; and 
nbti^ng USEPA that visual Inspection was 
conducted 5/20/15. '

" 5/21/2015
Email from D; Keith to USEPA V. Leos and G. Miller 
descnbing results of visual Inspection conducted on 
5/20/1 s:

5/26/2015 Email from D. Keith to USEPA V. Leos requesting 
approval to complete yegetaUon control measures.

Response from USPEA V. Leos approving vegetation control plan sent via email to D. 
Keith.

6/1M015 . Ernail .frpm D: Keith to USEPA Gary Miller regarding 
site insoection of the same date..

6/15/2015 TCRA Monthly Progress Report 041 email from J. 
Laolante to V. Leos and five hard copies. .

6/16/2015 Received a Memo to,File letter from yalrnichaej Leos regarding visual cap inspection. -
■ 6/17/2015 Email from G. Miller; to D. Kejth requesting a visual inspection following high water 

conditions InThe San'Jacinto River.
6/17/2015 Received an email from Carlos Sanchez notifying Respondents that all future 

correSDondence vflth USEPA on the TCRA be submitted to Gar;^ Miller.

6/18/2015
Email from D. Keith to USEPA G. Miller notifying 
USEPA that Arichor.QEA'will conduct a visual 
inspection in response to USEPA email of6/17/2015.

■ 6/19/2015 Email from D. Keith to USEPA G. Miller summarizing 
June19. 2015 visual Inspection, including photos.

6/19/2015
Email from □: Keith to USEPA G. Miller requesting 
approval to conduct routine maintenance of the
TCRA cap. including vegetaUon control and 
placemeht of additional'l cy of'amor rock.

6/19/2015 Approval provided from USEPA G. Miller to D. Keith via email.

6/2^2015 Submitted letter to USEPA Gary Miller regarding qeotexiile.

r 7/15/2015 TCRA Monthly Progress Report 042 email from J. 
Laolante to Garv.Miller and five hard cooies;

-
8/14/2015 Submitted Post-TCRA Semi-/tnnual Inspection

Report - July 2015 transmitted by John Laplante to . 
Gary Miller via email and five hard conies. -
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Respondents . 
Submittal Date Respondents Communication Summary Response from 

USEPA Date
USEPA Communication Summary Notes

. 8/17/2015 . TCRA Monthly Progress Report 043 email from J. 
Laolahte to Gary Miller and five hard cooles.

9/4/2015 Submitted Draft planting Ran Memorandum by 
email fram D. Keith to'G. Miller, wjlh five hard 
cooles.

9/15/2015 TCRA Monthly.Progress,Report 044 email from J. 
Laolahte to Garv Miller and five hard cooies.

' ''

10/8/2015 ■
R^uest to modify TCI^ semiannual inspection 
schedule transrhitted via emall from D.'Keith to 
USEPAG; Miller.

10/8/2015 Approval provided from USEPA G. Miller to D. Keith via email.

10/15/2015 . TCI^ Monthly.Progress Report 045 emai| from J. 
Laplante to Garv Miller and five hard cobles..

10/26/2015 .
Email.from D. Keith toiUSEPA G. Miller providing 
estimates of the water level at the TCRA following 
recent heavy rains and higher flows.

11/3/2015
Call from USEPa'^G.?Miller to D. Keith requesUng a visual inspection of the TCRA 
following heaw.rains'and high water observed at the TCRA site.'and requesting an 
addendum to the OMMP to address a response to potential barge strikes on the TCRA.

11/5/2015
Email notification from D. Keith to USEPA G: Miller 
regarding results of post-rain visual inspection of 
waste oils conducted on 11/3/15: -

11/16/2015, TCRA' Monthly Progress Report 046 ernail from J. 
Laolante to Garv Miller and five hard cboi^.

11/18/2015 Submitted Post-TCRA Semi-Annual Inspection
Report - October 2015 to Gary^Miller and five hard 
cooles:

12/3/2015 ; Submitted Draft ^endmenl 1 Operations, 
Monitorina. and Maintenance Plan.

12/10/2015 Call from USEPA G: Miller to D. Keith regarding USEPAobseryations of the JCRA cap. 
in the northwest area,' which identified a‘n area of interest where armor rocit could not be 
confirmed bv the USEPA insbeclion team'

12/11/2015 Call from.USEPA Gi.Miller, to D. Keith requesting additional delineation of the area of 
interested, as well as sediment sampling. ahd requesting repair of the area as soon as. 
Dossible, ■“ ,

12/15/2015 TCFW Monthly Progress Report 047 email,from J. 
Laolante to Garv Miller and five hard'cooles.

"12/16/2015 ;
Email from USEPA G. Millertb D. Keith requesting;a,repair plan be developed for the 
area .of interest. :including delineation .of the horizorital extente. cpHecti.on of sediment 
samolesTahd sdiedule for iniolern'entina the reoair: ‘

■

12/21/2015 ' Email transmittal, of Letter.frorn USK»A C. Edlund notifying Respondents regarding 
failure tosubmit work Dian.

12/21/2015 Submitted Draft Repair Work Ran to USEPA: ^

12/22/2015 Email from USEPA'G. Miller to D. Keith providing comments on the Draft Repair Work :. 
Plan s'ubmitted,12/21/2015, and providing conditional approval of the Draft Work Ran 
bendino USEPA comments beirio addressed; ' ■ '

12/23/2015 Letter from MIMC to USEPA responding to the 
USEPAletler'dated'12/2i/2015:. :

r
1

12/23/2015 Email from |P to USEPA concurring with MlMCs 
resDonse to the USEPA letter dated 12/21/2015.12/28/2015 Submitted Revised Reoair Work Plan. 12/28/2015 : Received email aoDroval of Revised Reoair Work Ran froni G. Milter of USEPA.

12/29/2015 Received certified Letter via U.S.'Mail from Cart Edlund, Director of USEPA Superfund 
Division regarding Failure to SuMt Cap Repair Plan. Letter was dated December 21.

12/29/2015 Email from.USEPA C. Sanchez requesting information on how Emergency Response is ' 
addressed in the OMMP:

12/29/2015

Conference call between D: Keith and USEPA C. 
Sanchez regarding Emergency Response plan, 
resulting in request by USEPA that a specific 
Emergency Response plan be developed to 
suoolemeht the OMMP.

'

■'t: •
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Respon^nts 
-Submittal Date

Response from 
USEPA Date

USEPA Communication Summary Notes

' 1/15/2016i^ TCRA'Monmjy Progress Report 048 email from'j: 
Laplante to liSEPA G! Miller and five hard copies.

. 1/15/2016- Submitted Figure showing the'maintenance area 
from J. Laolarite to USEPA G. Miller via eniail:

i/Tmois Submitted Draft.Emergency Response Addendu m to 
the OMM Plan from J,-Laplante to USEPA G. Miller 
via email and five hard cooies.'■

1/26/2016, “
Submitted TCRA Armored Cap Enhahcernem . 
Completion Report via email f/om 'jiliplante to 
USEPA G. MillerVnd five hard cooies. - :

1

■ ■

2/9/2016 Entail from USEPA G. Miller to D. Keith with a map depicting the area covered by the 
USEF>A dive team durina their insoectidn in December.

2/16/2016' : TCRA Monthly Progress Report 049 email from J. . 
Laplante to USEPAjG:'Miller and five hard copies.

■ '
2/16/2016

■1 .

Email from D. Keith to USEPA G.-Miller 
acknc^edglng USEPA's email on sarne.date ' 
directing R^pondents to modify the TCRA OMM 
Plan, including adding.yideosuryeillance and. 
installation of additional wamina buovs.

2/16/2016
Email from USEPA G. Miller to D. Keith directing Respondents to 1) implement an 
armored rap surveillance program; 2) prepare a work plan and install additional warning 
buoys; 3) increase the frequency of rap inspections to quarterly until further notice.

2/16/2016 ' ''
Letter describing proposed site buoy enhancements 
trahsrhitted by einail and hard copy from D: Keith to 
USEPA G. Miller.

2/23/2016 ■ Email from USEPA G. Miller,to D. Keith and J. Laplante approving the proposed buoy . 
enhancements described in Respondents 2/16/16 letter.

2/29/2016 Email from. USEPA G,:Miller to D. Keith providing a copy of the USEPA dive team report 
of Decem’ber2015 TCRA inspection. '

2/29/2016-
Subrnltted Addendum 2 to the OMM Plan; camera. 
security system frdm-J. Laplante,to USEPA G; Miller 
via ern'ail and five hard copies. .

3/4/2016 ^
Email froth USEPA G. Miller to D. Keith approving Addendum 2 to the OMM Plan, 
camera security sjstem;subject to USEPA modifications detailed in the email.

3/4/2016-
Email from D. Keith to USEPA G. Miller notifying ' 
USEPA'that five small areas of visible geptextile 
were seen during recent vjsual inspection'conducted 
durina'an unusualiv iow tide event.' ’ ■-

3/4/2016
Ernail from USEPA G. Miiler to D, Keith acknowiedging notification about five small 
areas Of visible geotextile and requesting Respondents proceed with delineating these 
areas and placing additional rock as necessary.

3/7/2016
Etnail.fromO, Keith to USEPA,G. Miller notifying 
USEPA that armored rap pdrewater samplers 
planned to be irtstalled during the week of April 4. - 
2016:

3/7/2016 ,1
Email from USEPA G. Miller to D. Keith acknowledging notification about upcoming 
porewater sampler.deploymentfand hoti^iig Respondents that USEPA will complete 
their TCRA cap Inspection prior to porewater sampler installation.

3/15/201.6 ' TCRA Monthly Pt^pgress Repprt 050 email from J. 
Laplante to USEPA G. Millerand five hard copies.

3/15/2016 '

Email from J.:Laplante.to USEPA G::M|ller -- 
describing prpposedadditional probing of the TCRA 
armored rap in the eastern cell of the historic Impoundment.

3/15/2016 Email from USEPA G. MiJIerto D. Keith and J. Laplante approving the proposed 
additional probing described in,the wrk plan submitted on this date.

3/21/2016 „
Email froth D/Keith to USEPA g; Miller providing 
work plan fdr. conducting additional rock pl acement 
for niaintenanra'pf the TCRA amrored cap;

3/21/2016 Email from USEPA G. Miller to D. Keith approving maintenance work plan that was 
submitted to USEPA on this date. ''

4/1S2OI6 TCRA.iitonthly Progress Report 051 email from J. 
Lapiaihe' to.USEPA G. Mi|ier,and five hard copies.

, 4/19/2016
Subrnitted TCRA Annored Cap Probjng and. 
MaintenanceiCpmpletion Report via ernail from J. 
Laplante to USEPA G. Miller, with hard cooies.

.4/20/2016 Email from USEPA G. Miller to J. Laplante acknowledging J. Laplante's submittal sent 
on April 19. 2016. -■V.

4/19/2016 Email from D. KeittI to USEPA'G.'Miller responding'- 
to USEPA's quesUons on the same date. ’

4/19/2016 Email from USEPA G. Miller to D. Keith regarding community questions on float anchors, 
as well as, stonn return interval for recent flood event.

4/19/2016 i

Email from D. Keith to USEPA G. Miller 
recdmmending.completing inspection and msta^ 
porewater samplers during week of May.2, 2016 in' . 
light of current river stage'and flooding conditions in 
Houston;
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Respondents 
Submittal Date Respondents Communication Summary Response from 

USEPA Date USEPA Communication Summary Notes

4/26/2016

Email from D. Keith to USEPA G. Miller discussing ' 
visual inspection of the TCRA cap that was 
completed after flood waters had receded, the status 
of the temporary buoys, and the condition of the new 
groundwater well that was installed.

4/28/2016
Email from D. Keith to USEPA G. Miller confirming 
that a representative of the Respondents would be 
available to meet with USEPA during their requested 
visual insoection.

4/28/2016 Phone call from USEPA G. Miller to D. Keith discussing proposed USEPA visual 
inspection of the armored cap on Wednesday May 4. 2016.

4/29/2016 Phone call from USEPA G. Miller to D. Keith requesting a conference call between 
Anchor QEA, USEPA, and USAGE to discuss visual observations made by Anchor QEA 
of the damaged cap area that was identified and repaired during December 2015.

5/7/2016 Email from D. Keith to USEPA G. Miller notifying 
USEPA of a potential trespasser seen on security 
cameras at Site.

5/8/2016
Email from D. Keith to USEPA G. Miller clarifying 
that people seen on security cameras on May 7.
2016 were sampling staff associated with the 
Respondents’ work.

5/9/2016 Email from USEPA G. Miller to D. Keith acknowledging D. Keith’s clarification sent on 
Mays, 2016.

-

5/16/2016 TCRA Monthly Progress Report 052 email from J. 
Laplante to USEPA G. Miller and five hard copies.

5/17/2016 Email from USEPA G. Miller to J. Laplante acknowledging J. Laplante's submittal sent 
on May 16. 2016.

5/16/2016
Email from D. Keith to USEPA G. Miller notifying' 
USEPA about one area of interest where 
maintenance should be conducted, which was 
identified during a May 13, 2016 probing inspection.

5/17/2016 Email from USEPA G. Miller to D. Keith approving proposal to perform maintenance in 
area of interest identified by May 13, 2016 probing.

5/16/2016
Email from D. Keith to USEPA G. Miller providing 
comparison of survey data within area of interest 
identified by USEPA on December 10. 2015, for use 
bv USEPA.

5/19/2016 Email from D. Keith to USEPA G. Miller providing 
probing results from May 13. 2016 probing event.

5/19/2016 Email from USEPA G. Miller to D..Keith requesting GPS coordinates for 2013 
maintenance area and March 2016 orobina locations.

5/20/2016
Email from D. Keith to USEPA G. Miller providing 
GPS coordinates requested by USEPA in their May 
19. 2016 email.

5/24/2016 Email from USEPA G. Miller to D. Keith providing USEPA Dive Team Summary Report 
dated April 2016, and requesting a repair plan be developed for areas identified in the 
USEPA Dive Team Summary Report.

5/25/2016 Email from D. Keith to USEPA G. Miller requesting 
discussion on some of the items noted in the USEPA 
Dive Team Summary Report dated April 2016.

5/26/2016 Submitted Post-TCRA Quarterly Inspection Report - 
Aoril 2016.

6/2/2016 Phone call from USEPA G. Miller to D. Keith requesting a work plan for post-storm
TCRA armored cap inspection and maintenance, including probing to be conducted in 
the submerged portion of the Western Cell and the Northwestern Area.

6/3/2016 Email from D. Keith in response to USEPA email 
from G. Miller on this same date, acknowledging that 
Respondents would retrieve displaced buoys.

6/3/206 Email from USEPA G. Miller to D. Keith requesting perimeter buoys, which had been 
displaced by recent storm, be removed from Southwest Shipyard facility.

6/6/2016 Submitted TCRA-Armored Cap - Response to 
Request Regarding Dive Team Summary Report
April 3-9. 2016.
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6/6/2016 Email from D. Keilh to USEPA G; Miller summarizing 
activities conducted on Northern Impoundments on Juriel2016.

6/6/2016
Email from USEPA G. Miller to D. Keith requesting visual inspection and inspection work 
plan for western portion of the TC^ anhored cap using sarne procedures as previously 
used for the eastern portion of the TCRA armored cap: Requested plan due to USEPA 
on Jurie‘40. 2016.

6/6/2016 Email from USEPA G; Miller to'D.' Keith requesting a visual inspection be conducted on 
June 7.2016.

6/8/2016

Email from D. Keith to USEPA G. Miller describing 
observations from the USEPAn-equested visual 
inspection conducted oti June 7, 2016, and plans to 
address thisaligned camera, removaldf debris, 
repiacement.of buoys, realignment of sign, and 
piacement of rock on tbp bf surplus geotextile 
overlying the TCIM annored cap.

6/9/2016 Email from USEPA G. Miller to D. Keith approving the maintenance items described in 
email from 0. Keith dated June 8,2016.

6/10/2016 , Submitted Flan for Additional Cap Probing of the 
TCRA Armored Cao. - 6/10/2016 Email from USEPA G. Miller to J. Laplante approving Plan for Additional Cap Probing 

that was submitted to USEPA on this date.

6/15/2016 TCRA Monthly progress Report 053 email from J. 
Laplante'to USEPA G, Mil|er and five hard copies.

k ..6/15/2016
Email.from Di Keith to USEPA G. Miller describing 
results'of the AOI probing, and identifying seven 
areas where'maintenarice will be performed, as well 
as details onitKe planned maintenance.

6/15/2016 Email from USEP/X G. Miller to D. Keith approving the planned maintenance described in 
the email from D. Keith of the same date, subject to the requirement that C-rock be used 
in AOI-22.

6/21/2016 Email ftom D. Keith to USEPA G.MIIer providing 
daily, reports"for work cohriucted at the'Site between 
June 14 and June 17. 2016.

7/14/2016 Submitted .TCRA'Armored Cap Probing and 
Maintenance Cbmbletion Report/

7/15/2016 TCRA-Monthly Progress Report 054 email from J. 
Laplantd to USEPA G. Miller and five hard copies.

8/9/2016 ■ ; Email frarn D. Keith to.USEPA G.'Miller regarding 
Quarte'rlv Insoectioh Report.

8/9/20161 Email from USEPA G. Miller to D. Keith approving waiting for higher tides to allow 
access to shallower Darts of the Eastern Cell.

- 8/15/2016

8/24/2016
Notification to USEPA G; Miller from D. Keith that 
manual pibbi^ng cifthe armored rap would be 
conducted in several areas of interest.

8/25/2016

Voicernail from J! Laplante to' G. Miller notifying 
USEPA that two smalfareas were identified during 
probing where geoter^le and armor rock were 
p'reseht,;but additional armdr rock was needed to 
meet the TCRA draign armor rock thickness, as well 
as the RespondentsJnte'nt to place additional rock in 
these areas bn Aiigust 26, 2016.

8/26/2016 Voicemail from G. Miller to J. Laplante requesting email notification of the findings and 
Respondents' intent to place additional armor rock.

8/26/2016 Email f^ J. Laplante to USEPA,G.^Miller re-stating 
the infonnatioh provided via voicemail on August 25, 
2016.

8/26/2016 Email from G. Miller to J. Laplante approving Respondents' plan to place additional 
armor rock overthe areas of interest described In the email from J. Laplante.

9/15/2016 TCRA Morithly Progress Report 056 email from J. 
Laplante to’USEPA G. Miller arid five hard copies.

9/20/2016 ■ Submitted Post-TCRA Quarterly Inspection Report - 
Jul>Tand Auqust2016.
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USEPA Date USEPA Communication Summary Notes

9/28/2016
Email from USEPA A. Foster to D. Keith.and G.,Miller extending.lhe time for the 
Respondents to exercisoTheir.rights under the Order to.dispute USEPA's.actions related 
to USEPA's May,22, 2012 letterto a date that is ten days after issuarice of USEPAs 
final Record of Decision for the site.

10/6/2016
Email from D. Keith to USEPA G. Miller notifying 
USEPA of Respondent's "draire to conduct quarterly 
inspection starting 10/7/2016 to take advantage of 
high tides

10/6/2016
. 1 ■ -

Email, from USEPA G. Miller to D. Keith approving the plan to conduct survey as outlined 
in email from D. Keith.

^ 10/11/2016- . Call from USEPA G. Miljer to D. Keith to discuss recent inspection report, and the . 
observed scour in the river channel outside tbe fbotorini of the TCRA annored cao.

■-

,
.10/12/2016

Email from USEPA A. Foster,to A. i^eand G. Mller.extending the time for the 
Respondent’s to exercIse^tHeir rights under the Orderto dispute USEPA's actions 
related to the USEPA's May 22i 2012 letter to a date that is forty-five days after issuance 
of USEPA’s final Record of Decision for the site. - .

10/17/2016 tCRA Monthly Progress Report 057 email from J. 
Laplante to USEPA G. Miller and five hard copies.

10/27/2016 Ernaii from USEPA G. Miller to D.-, Keith requesting a work plan to be submitted for 
Chanriel Maintenance in'the San Jacinto River adjareht to the,TCRA ^oredGap.

11/1/2016 Email from J..Laplante to G. Millerproyiding date of < 
Aoiil Cao Survev.

. ,11/1/2016 Email from USEPA G;*Miller to D.,Keith and J. Laplante regarding the date of Aprir2016 
San Jacinto Cab Survev. ‘

11/7/2016
Submitted Work Plan for Channel Maintenance to 
USEPA G. Miller from J. Laplante via email and hard
CODV. . '

11/10/2016 Email from G: Miller to J.'Laplante.providing comments and requesting modifications to 
the Channel Maintenance Work Plan submitted 11/7/2016,>

11/15/2016 Email from J. Uplante to G. Miller providing Revised 
Channel Maintenance Work Plan'

11/16/2016 Email from G. ^Iler to J. Laplarite and D. Keith approving the Channel Maintenance . 
Work Ran.

11/15/2016 TCRA Monthly.Progress Report OM email from J. 
Laplante to USEPA C3. Miller and five hard copies.

12/14/2016 Submitted, Post-TCRA Quarferfy inspection Report - 
October 2016. 1

- 12/15/2016 TCRA Monthly Progress Report 059 email from J: 
Laplante to USEPA G. Miller and five hard copies. .-

’

1/17/2017 TCRA Monthly Progress Report 060 email from J. 
Laplante to USEPA G. MiNer'and five hard copies.

1/23/2017 Email from D. Keitti to G..Miller providing status 
report on the ongoing Channel Maintenance efforts.

1/23/2017
Email from D. Keith to G. Miller.notifying USEPA of 
some maintenance areas that vyere idenUfied during 
low4ide visual inspection conducted on this same 
date:

1/24/2017 Email from G. Miller to D. Keith acknowledging D. Keith's 1/23/17 notification.

. 1/26/2017.

Email from D. Kejth to G: Miller providing 
maintenance work plan for addressing areas 
identified during the January 23,2017 visual 
irisoection.

1/26/2017 Email from G. Miller to D. Keith approving maintenance work plan that was transmitted to 
USEPA on same date.

■■

2/2/2017

Email from J. Laplante,to G. Miller notifying USEPA 
of an area in the eastem cell.'whicJ)' was identified 
by the recent bathyrnetric suryey. that wili be probed 
to confirm the presence of the’required thicknessof 
the amiored cap, as well as a plan for placement of' 
additional rock, if necessary, in the area to be 
orobed.

2/2/2017 Email from G. Miller to J. Laplante approving plan for confirmatory probing and 
additional rock'placement. If necessary, as described in the email from J. Laplante on 
the same date. y

2/9/2017
Email from D. Keith to G..Miller notifying USEPA that 
a \risual inspection would be conducted oil this same 
date, in response to USEPA request also made on 
this same date.

. 2^/2017 Email from G. Miller to D. Keith requesting a visual inspectidh following a question filed 
with TCEQ from an individual about the integrity of the armored cap.

■ V
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'Submittal bate Respondents Communication Summary Response from 

USEPA Date USEPA Communication Summary Notes

2/10/2017
ErnaiLfrom' D. Keith to G. Miller regarding results of 
visuaf inspection conducted on 2/9/17, ydtich did not 
identify any deficiencies in the armored cap. '

.2/15/2017 TCRA Mbnthly Progi;ess Report 061 email from J. 
Laplante to USEPA G; Miller and five hard copies.

- 2/27/2017

Submitted Post-TCRA Quarterly Inspection,Report- 
January 2017^(\^ich Included the Jan^uary 2017 
^bing and Maintenance Cornpietion Report as 
Attachment.il.'

3/7/2017
Received a letter by.certified mail from Gary Miller dated March 2. 2017. regarding.the 
Respondents' finaricial assurance responsibilities for the rI/FS and Time Critical 
Removal Action.

3/10/2017 ■
Channel.Malntenance Completion Report sent via 
email and hard copies from J. Laplante to USEPA G. Wilier.

3/15/2017 ’ TCRA Monthly Progress Report 062 email from J. 
Laplante to USEPA G. Miller and five hard copies.

3/20/2017 :
Subrnitted updated finandalassurarice information 
on behalf of IP in response to USEPA letter dated 
March 2. 2017; ' -

3/24/2017 .
Submitted uprlated Onandal assurance Information 
ori behalf (if MIMC in response to USEPA letter 
dated March 2. 2017.

4/17/2017 .
TCRA'Mohthly Progress Report 063 email from J. 
Laplante to USEPA G. Miller and five hard copies.

5/1/2017 Email.from d; Keith toG, Miller descrtbirig proposed 
vegetation control to be conducted on Thursday and 
Fridav. Ma'v 4 and Mav 5.2017.

—

5/3/2017
Erhail frdrti D. Keith to G. Millerrequestihg approval 
of vegetation control measures described in May 1, 
2017 erhail on same subject. •

5/3/2017 Email from G: Miller to D. Keith approving vegetation control measures proposed in the 
May 1.2017 email.

5/12/2017
Email from p: Keith to G- Miller providing the 
number, of signs oh the armored cap and fendng 
that are being replaced because of weathering and 
fadiha. -

5/15^017 TCRA Monthly. Progress Report 064 email from J. 
Laplante to'USEPA G! Miller and five hard copies.

5/26/2017 Submitted Post-TCRA Quarterly Inspection Report - 
ADrll2017. ^ > r

6/5/2017
vegetation control oh the armrired cap on June 7. 
2017.. . ■

r 6/7/2017
Email from d: Keith to USEPA G. Millernotifying 
USEPA ih'atRespbndehts.vvould be repladng signs 
qh June B and possibly June 9, 2017.

6/15/20.17 TCRA' Mbnthiy Progress Report 065 email from J. 
Laplante.to USEPA G- Miller and five hard copies.

‘ 6/16/2017
Email from USEPA G. Miller to D. Keith requesting Respondents prepare.a worit plan to 
investigate cap integrity in response to aphoto supplied by the public showing a tugboat 
ooeratihb in the vidnitv of the'armored cab.

-f- ■
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Subrnmal Date

Response from 
' USEPA Date . USEPA" Communicatloh Summary Notes

6/16/2017

Email from D. Keith to G: Miller responding to , 
USEPA inquiry made this date, notifying USEPA that 
Respondents vrould review and provide security 
camera video, because the tugboat appeared to be 
operating outside the limits of the perimeter, buoys.

6/19/2017 Email from USEPA C. Sanchez acknovirledging that Respondent would provide security 
video.

6/20/20'l7
Email from D; Keith to G. Millerand q.Sanchez 
providing security camera video of tugboat 
operations on June .lS, 2017. showing that .the 
tugboat was operating outside of'ihe perimeter 
biiovs. away from the armored cao.

' . 6/21/2017 Erhail from G. Miller to D. Keith acknowledging receipt of video and agreeing that the 
work plan requested by USEPA bn June 16, 2017 is not necessary.

7/17/2017 TCRA Monthly Progress Report 066 email.from J. , 
Laplante to USEPA G. Millerahd five hard copi^.

7/24/2017 Emailifrom D, Keith to USEPA G, Miller providing 
status update on'TCRA quarteriy,inspection. i

!
'

8/2/2017 Email from D. Keith to USEPA G. kller providing . 
status update on TCRA quarterly.inspection.

'8/2/2017- Emaii from G. Miller to d' Keith acknowiedging receipt of emaii.

. ,8/3/2017
Email from D. Keith to USEPA G. Miiler providing 
status update on TCRA quarteriy inspection.

• 8/3/2017 ■ Email from G. Miller to D. Keith acknowledging receipt of email.

8/9/2017 Email from D. Keithto USEPA G. Miller providing : 
status update on TC^ quarteriy inspection.

.8/9/2017 Email from G. Miller to D." Keith acknowledging receipt of email.

8/15/2017 TCRA Monthly Progress Report p6i7 email from J. 
Laplante to USEPA G: Miller and five hard copies. -

. ■

8/23/2017"' Call from:USEPA G. Miller to D. Keith discussing potenfal need for a visual inspection of 
the site after TroDicalStom Harvev; ^ ‘ ‘

8/24/2017 Submitted Post-TCRA Quarterly Inspection Report - 
Julv2bl7: . ’ “ - ■ ■ ■

'

8/24/2017
Email from D. Keith to USEPA G: Miiier Infonning 
USEPA about Respondents' plans to inspect the 
site, and if necessary,’perfonn a survey following i 
Trooicai storm HarvevI’

, “'n

1

8/27/2017 ■
Eiiiail fromp. Keith to USEPA G: Miller proriiding 
security, camera photos from site for,this: date. '

■*

: • ; '8/28/2017 Response from D. Keith to USEPA G. Miiieris
8/28/17 emaii providing a iirik to'the river gage data 
fortheSanJaciritoRiveratUSSO; -

■8/28/2017 :
Email from USEPA G. Miller to D. Keith providing Information on temporary USGS river stage'gageinstalledati-10.

• 8/29/2017
Email from D. Keith to USEPA G. Miiier providing'' 
security camera photos frprn site for 8/28/2017.

>1 •

8/29/2017 ,
Emaiffrbrnp. Keith to USEPA G. MillW providing 
security camera photos frorn site for this date.

■

8/30/2017
Response from D. Keith to USEPA G. Miiier's 
8/30/2017 email indlcatlng the Uke Houston dam 
gage was not respondlng„but that the US90 gage • 
indicated a flood return Interval of 500 years:>

8«0/20‘l7 ; Email.from USEPA G: Miller, requesting flow rate and return interval storm information 
from Lake Houston dam gage.

9/1/2017
Photo froni Houston Transtar Camera bn the hlO 
bridge'showing the San'Jacintb Rirer and the site,. 
sent via email from D; Keith to G. Miller. J ■

y-
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Respondents^ 
■Submittal D^e Respondents Communication Summary Response from 

USEPA Date USEPA Communication Summary Notes

9/1/2017

Email from D. Keith to USEPA G.'Miiler informing . 
USEifA about Respondents! initial visual 
obseryationsjnd providing photos of site condiUons 
and discussihg Respondents' intent to perform 
maintenance along the southem and central berms 
in response to flooding from Hurricane Harvey.

9/2/2017 Email.from D. Keith to G. MillerJnforming USEPA of 
Respondents' intent to perform a fence inspection 
either tddav or tomorrow. '

9/2/2017 Email from G. Miller to D. Keith requesting status of the security fence and gates at the 
site.

9/14/2017 . EmaiLfromp, Keith to.G. Millerwith attached 
procedures for diver samolino atiSari'Jacinto..- 9/14/2017 . Email from G. Miller to D. Keith approving diver sampling procedures transmitted via 

email from D. Keith bn this same date.

9/15/2017 .
TCRA Monthly Progress Report 068 email from J. 
Uplahte to USEPA'G.- Miller and five hard copies.

9/15/2017 Email fromp. Keith to G; Miller with attached map 
showing location where surface samples were 
coliected on Seotember 7. 2017.

9/15/2017 Email from USEPA G. Miller to D. Keith requesting map of locations where surface 
samples were collected on September 7. 2017.

9/15/2017v_
Email from D. Keith to G. Miller providiiig preliminary 
results from sediment and surface water sampling 
conducted^ bn September. 7,2017.

■ -9/15/2017'■' Email from J.-Uplante to,G. Miller,providing post 
Haivev Armored Cao Maintenance Plan:

19/15/2017 Email frorn USEPA G. Miller to J. Laplante approving the post Harvey Armored Cap 
Maintenance Plan.

9/18/2017 ;
EmaN from D: Keith to Gj Miller providiiig preliminary 
results from sediment sampling conduded on 
September 1.1. 2017.'

''

9/2^2017 ■ -
9/27/2017 Email.from p. Keith to G. Miller providing.validated 

data results from September 7 and September 11 
samolino events.

9/28/2017 conducted on:September,15; 2017, add directing 
USEPA to a link to download these preliminary 
results.

9/29/2017 ' Sediment Sampling and Analysis Plan Addendum 
submitted by J; Sampson to,G. Miller.

9/29/2017 USEPA approved Sediment Sampling Plan.

10/3/2017 -
Email from D. Keith to G.'.Miller providing validated 
data results from sampling conducted on September

10/5/2017 Email from J. Laplante to G. Miller providing
Channel Maintenance Work Plan. , 10/9/2017

Email from G. Miller to D. Keith providing comments on the Channel Maintenance work 
plan.

10/6/2017
Efnail from Jf Laplante to G - Miller responding'to 
request’for, surface a'rea of increased bed elevation 
outside of the'footprint of the.TCRA armored cap.

10/6/2017
Email and clarificatiori from USEPA G. Miller to J. Laplante requesting the surface area 
of the post-Harvey survey where the elevation has increased 1 foot or more outside of 
the footprint of the TCRA airnored cap.

1

10/6/2017 ■
Ernarl from D. Keith to G. Miller providing post- 
Haiyey Inspection and Maintenance Completion Report..

. 10/16/2017-.;,
TCFW Monthly Progress’Report 069 email from J. 
Laplante tp^UStePAG; Miller and five hard copies.

10/18/2017 ^il.frpm J. Laplante to:G..Mille,r submitting - 
Revised, Plan for Armor- Rock Placement to USEPA
G: Millerand five hard conies.

10/18/2017 . Email from G. Miller to 0. Keith approving the channei maintenance vyork plan submitted 
this same date. - '
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USEPA Date USEPA Cornmunlcatlon Summary Notes

10/25/2017

Email from D: Keith to G. Miller providing visual i 
inspection resuits from'ttiis datei in resporise.to 
USEPA request, indicating that the buoys were in, 
piace and that there were hoSigns'of movement on 
the edge of the annored cap In the northwesterri 
area.

10/25/2017 Email frorn G. Miller to D. Keith requesting visual inspection of buoys along the eastern 
edge of ttie TCRA armored cap, and the edge of the cap along the northwestern area.

10/26/2017 Email from G. Miller,to D, Keith requesting electronic map data to assist USEPA in their 
planninq of a future dive Insoection:

10/27/2017
Email from D. Keith to G. Miller discussing ongoing 
maintenance activities and suggesting the next 
quarterly Inspection be conducted in January 2018. .

10/27/2017 Email from G. Miller top. Keith requesting information on the planned date of the next 
(Quarterly inspection.

10/31/2017: Email ,^m G. Miller to D. Keith cprifirrning January 2018 date for next quarterly 
insoection. and reauestina status uodate on upcorhina chanhermaintenance.

11/1/2017
Email from D. Keith to G. Miller providing an update 
oh the anticipated schedule to begin channel 
maintenance. ' ■

11/2/2017 .

Email from D, Keith to G, Miller provirling an update 
on the anticipated schedule to begin channel 
maintenance, and notifying USEPA of the 
Respondents' intent to use Bertucci Contracting 
Company as the contractor, for channel mairitenance.

11/6/2017
Email from d: Keith to G. Miller providing a revised 
update ori the anticipated schedule to begin channel 
maintenarice. • '

11/8/2017
Email from D. Keith to G. Miller providing a revised 
update on the anticipated schedule to'begin channel 
maihlenahce. ^ ■'

11/15/2017 TCRA Monthly Progress Report 070 email from j: 
Lapiante to USEPA G‘Miller and five hard copies.

'

11/15/2017
Request from USEPA .G. Miiler requesting a summary ori.the amount of rock used during 
the Hurricane Harvey.response, and the amount of rpckavailable in the stockpile for 
future maintenance.

11/22/2017 • Email from D. Keith to USEPAl G. Miller providing 
status update qn channel maintenance activities:

12/1/2017 Email from D: Keith to USEPA G: Miller providing 
status update on channel mairitenance activities:

•V

12/4/2017
Email from D, Keith to USEPA G. Miller requesting 
that USEPA clarify statements in the ROD and 
public comments regarding dioxin/iuran’ 
concentrations in surface water. . .

12/5/2017 Email from USEPA G. Miller to D. Keith confirming receipt of 12/4/2017 email.

12/11/2017
Email from D.'Keith to USEPA G, Miller clarifying the 
amount of rock used during rerient channel. 
maintenance, and confirming maintenance work was 
combleted on 12/4/2017.'

12/13/2017
Email from Di Keith to USEPA G. Miller providing 
additional details bn the amount of armor rock 
remainirig in the offsite stockpile area.

12/15/2017 TCRA Monthly Progress Report 07i email from J. 
Lapiante to USEPA G: Miller anld five hard copies.

. 1/2/2018 Email from D. Keith to G.'Millemotifylng USEPA of 
lipcominq auarterlv survey actmties. -

1/16/2018 TCRA Monthly Progress Report 072 email from J. 
Lapiante to USEPA G. Miller and five hard copies. >
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j

1 ■*'.' 1/30/2018
Email trorn d: Keith to G. Miller providing'an update 
o'n me status of inspe^on activities, inoiuding the 
need fori a ch'ange in fides^ealher before the . 
hydrographic survey can be completed.

1/31/2018 Email from USEPA G. Miller to D. Keith acknowledging 1/30/2018 email and requesting 
that me inspectiori be completed as conditions allow.

2/15/2018. fCRA Monthly Progress Report 073'erriail from J. 
Laplante to USEPA G.-Miller and fiw hard copies.

'I 2/21/2018 Email from USEPA G. Miller to D. Keith.iequesting mat TCRA signs be further secured 
from me wind'arid askirig for an update on the status tsf the inspection surveys.

2/23/2018.
me weather, has still not been favorable for 
cbmDletina survev data collection. V

3/9/2018 '
Respptise from b. Keim to G.'MIHer via email 
indicating that the survey yvork was recently- 
oirnpleled arid that me report is being prepared.

3/9/2018 Email from USEPA G. Miller to D. Keim requesting a status update on the TCRA 
inspection survey work.

;3/13/2018
Email from D. Keith to G. Miller notifying USEPA 
mat. based on the recent survey work, me. 
Respondents will conduct probing pf.two cap areas
In the north part of the eastern cell.'

'

7" ■ *
3/15/2018 .

TCRA Monthly.'progress Report 074 email from J. 
Laplante to USEPA G. Miller and five hard copies.

3/15/2018
Email from D;Keim-|o U^PA G.'Miller notifying 
USEPA of me need to conduct maintenance in 
several small areas where geotextile was visible but 
the design arrnor mi&ness was not present.

3/16/2018 Phone call and email from USEPA G. Miller to D. Keith approving maintenance work.

3/19/2018 7 Emairfrom D;'Keith to USEPA G. Miller notifying 
USEPA that rtiaintenance aritivities were' complete:

3/27/2018 . : Submitted Post-TCRA Quarterly Inspection Report 
Jartuarv 2018 via ertiail and hard coov.

, :3/29/20.18 Submitted Post-Harvey,Channel Maintenance 
ComDietion Recort'via email and hard coDv. '^ •

4/16/2018 TCRA Monthly Progress Report 075 emarl from J. 
laplante to'USEPA G.^Miller and fivedard copies.

4/19/2018
Email.from J.'laplante to G. Milier inrlicating 
Respondent's ihteht'to conrJuct p'robihgas part of 
the curreiitauarterivinsoecitioh process.-

4/20/2018 ^ail from G. Miller to J. Laplante approving proposed probing and requesting 
information to support USEPA dive planning.

"4/25/20l'8 Email from'J.,Laplante to G.' Miller providing results 
of probing.which did not identify any need for cap- 
maintenance ■ ■

" 4/25/2018 • Email response from G. Miller to J. Laplante wim' additional follow-up questions about 
the area mat was identi^d for probing.

.. 4/25)^018 ■;
Emarl from J. Laplante to G. Miller provrdrrig 
r^ponses to USEPA follow-up questions that were . 
transmltte^d via email'this same'date.'

4/25/2018 ,
Erhail response from G. Miller to J. Laplante ackhovdedging responses to USEPA 
questions.

4/27/2018 Email from D. Keith to US_EPA G. Miller providing 
electtdhic files and responding to USEPA questions 
reoardinq same. '

3/22/2018 Email from USEPA G. Mjller to D. Keim regarding SJWP Dive Manning Meeting Follow­
up.

5/9/2018

5

^ail frorn J^Laplanteto.GLMIIersrjbmitting Post- 
TCRA Quarterly mspect|ori Report - .^ril 2018 via 
eirraii; hard copies sirbm|tted'through FedEx.

5/9/2018 Email from G. Miller to J. Laplante acknowledging receipt of Inspection Report.

; J5/15/2018 ' TCRA Monthly Progress Report 076 email froth J. 
Laplante to USEPA G. Miller arid five hard copies.

5/17/2018 Efnail from G.'Miller to J. Laplante acknowledging receipt of Monmiy Report and 
requesting that USEPA Gary Baumgarten be added to the distribution list for me report.
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USEPA Cornrnurilcation Summary Notes

5/17/2018
Email frorn j. Laplante to G. Miller acknowledging 
that Gary^umgarten will be added to the TCRA 
Monthly Report distribution list:

5/23/2018

Email from D. Keith to G.'Miller, discussirig 
Respondents',intent toeupport USEPA dive team by 
proyicling a boat, sample'handling support, 
anali^ical laboratory coordination and data 
management, _

■5/24/2018 ■ Email from G. Miller to p.;Keith acknowledging Respondents' intent to support the dive 
team Inspection and’prbviding planned inspectibn date starling the week of 6/4/2018,

5/23/2018 :
Emall from G^Miller.tb b. KeJth expressing community concern regarding refrigerator 
located at SJRWP site; and requestlng'its rernoval.

5/23/2018
Email from D: Keith to G. Miiler expressing 
Respondents' plan to remove the refrigerator during 
vegetation maintenance activities.

5/23/2018. Ern'ail from G; Miller to Di Keith ackhowledgirig Respondents' plan to remove 
reWgerator. — - '

5/29/2018
Emil from D. Keith to G, Miller proyidirig Emergency 
Response Work Plan as an example document that 
could be a model for a TCRA OMM addendum that 
wouldeddress Hurricane Preparation.

6/6/2018

Email from D. Keith to G. Miller expressing 
Respondents' concern about USEP/V dive team 
inspection techniqrjes, and reiteriatirig'Respondents'. 
desire to protect the integrity of the cap during the inspection.

6/15/2018 ■ TCRA MonthfyProgress Report 077 email from J. 
Laplante to USEPA G. Miller and five hart copiM,

6/28/2018 - Preliminary DiveTeam date submitted by D. Keith to 
G. Miller via email! ^ ' ' 6/28/2018:.' Email from^G. Miller to;D. Keith acknowledging receipt of data and requesting a 

discussion to'review next stebs.’T ‘ ^ ^ ''

; ,6/29/2018 Email from;G.. Miller, to p, Keith surnmarizing USEPA obseryations during their dive . 
survev and reauestino Resoondents breoare a maintenance oian.

7/2/2018 Email from D. Keith to G. Miller notifying USEPA of \ 
Resprjndents intent to apply addiUorial herbicide on. 
Julv3.2018i-

, ' 7/5/2bl8 Emallfrom G. Miller to 6. Keith requesting Respondents prbceed r^th additional 
herbicide application.: '' ■ . . ,

' ■

7/6/2018 Submitted Post USEPA Djve Inspection
Maintenance plan to USEPA on July 6. '2018 email •. 
from J: Laolante to G. Miiler.

. 7/6/2018 , ■
Emaii from G. Miiler to b. Keith approving data collection plan described in the USEPA 
Dive Inspection ,Maintenance plan submitted this same day.

.7/9/2018

7/9/2018
Email from J. Laplante to USEPA G. Miller providing 
i;esponses to technical questions'subm|tted this 
sarne day on USEPA Oive Inspection Maintenance ' 
olan.

7/11/2018
Email from J. Laplante to USEPA G. Miller providing 
Respondents' intent to proceed with'land^ased 
maintenance approach based bn evaluation of data 
collected in accordance with the Wofit Plan.

7/12/2018

)
Email from USEPA G. Miller to D. Keith approving the Work Plan submitted on July 6, 
2018 and in accordance with the July 11,2018‘email frorn J. Laplante.

7/1^2018 Emajl from D. Keith to USEPA G. Miller providing. ' 
responses to tCEQ questions on the mainteriahce; 
aobroach. '

7/12/2018 Email from USEPA G. Miiler to D. Keith providing questions from TCEQ on the proposed 
maintenance acliyities.',, .

■ f

7/12/2018 '
Email from J.Taplante to USEPA G. Miller providing 
responses to Harris County questions on the' ' ■
mainteii'ance aboroach.

7/12/2018 Email from:G.,Miller to D.'Keith providing questibns from Harris.County on the proposed', 
maintenance activities. '

'

4'-'
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Submittal bate Respondents Communication Summary Response from 

USEPA Date USEPA Communication Summary Notes

7/12/2018 ■

Email tromp. Keith to USEPA G. Miller 
acknowledging uSEPA’s approval of the July 6,
2018 Work Plan, wjth Respondents' intent to 
mobilize for maintenance July 16,2018, weather 
oermittina..

7/12/2018 Email from G. Miller to D. Keith approving the work as described in the Work Plan 
submitted on July 6 and in accordance with the email descnptlon provided by J.
Laplante to G. Miller on July 11, 2018.

7/16/2018: ■ TCRA Monthly Progress Report 078 email from J. 
Laplante.to,USEPA G: Miller and five, hard copies.

‘ 7/19/2018'

Email from D. Keith to .USEPA John;Meyer regarding 
planned USEPA visit to Site bh' July 20, 2018, 
reminding' USEPA of ongoing maintenance 
cbnstroctioh activities and cbnfimiing that USEPA 
vrould be responsible for Health and Safety of their 
visitors. . .

7/19/2018 Email from USEPA J. Meyer to D. Keith acknowledging that USEPA would be 
responsible for Health and Safety for their visitors during the planned site visit on July
20. 2018.

-

8/10/2018i
Email from j: Laplante to USEPA G. Miller and G. 
Baumgarten with proposed plan to install additional 
vents iri the Western Cell of the armored cap.

8/14/2018 Email frorti USEPA G. Miller to J. Laplante and D. Keith providing cbmments from
USAGE on the plan to install additional vents in the Western Celt of the armored cap.

8/15/2018/ ,
TC^ Monthly:Prbgress Report 079 email from J. 
Laplante to.USE(=»A'G. Kffiilerand five hard copies.

8/15/2018' ■
Email from J.'Laplante to USEPA G. Miller providing 
a” revised map for the vent insfallatiori plan in 
response'to USAGE cornrnents fransmitted by 
ilSEPA on August 14. 2018.-

8/17/2018 Email from USEPA G. Miller to J. Laplante confirming revised map addr^ses USAGE 
comments, and providing additional comments from USEPA on the vent installation plan.

8/20/2018 .
Email from J; Laplante to USEPA G. Miller providing 
revised vent installation plari to address comments - 
received from USEPA on:August .17, 2018i

8/23/2018 ^ail from USEPA G. Miller to J. Laplante and D. Keith approving the vent installation 
plan and providing authoriution to proceed with vent installation.

8/21/2018: Submitted validated results from USEPA dive team 
sampling event and the Respondents''split^mples.

, 9/17/2018 TCRA.Monthly Progress Report 080.email from J. 
Laplante to USEPA G; Miller arid five hard cbpies:

■. 10/9/2018

Email from' J: Laplante.to USEPA G.-Baumgarlen 
slating we do not have any equipment workingbn or 
nrar the site right now, in response to'USEPA email 
received this'same day.

10/9/2018 Email from USEPA G. Baumgarten regarding equipment on a barge asking whether it is 
related to the bathymetric and topographic'survey work or any other work going on at 
the site.

10/9/2018 ''
Respondents'! sarnpie duplicates from dive team 
irisBectiori. '

■ 10/15/2018.'' Submitted TCRA Monthly Progress Report No. 081 
on October 15.‘2018:-

11/^2018, Submitted TCRA Armored Cap Post USEPA Dive - 
Inspection,Maintena'nce and Vent Installation 
Cornpletibn Report. •

11/5/2018. ' Submitted Post-TCRA Quarterly.lnspection Report - 
Julv2018:-

11/5/2018'
Email from J: Laplante to USEPA G; Baumgarten 
notifyin'g USEPA of.Respondents' intent to probe two 
areas btjnterest identified following review of the Q4 
insDe'ctidn siirvev data.
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USEPA Dato ' USEPA Communication Summary Notes

11/7/2018'

Email from W. Mears to USEPA G: Baumgarten 
notifying USEPA of Respondents' intent to place 
addiUonal arrnor rock on November 8, 2018, in 2 
small areas of the Eastern Cell, and 2 small areas of 
the submerged Northvrestem Slope where the full 
thickness of armor rock could not be confirmed 
during probing conducted November 6,2018.

11/7/2018
Email from W/Mears Ip USEPAG. Baumgarten 
requesUng status of USEPA maintenance approval, 
and notifying that rnalntenance Contractors were on 
standby for starting work on November s, 2018.

11/7/2018 Response from USEPA G. Baumgarten to W. Mears indicating that he was still awaiting 
Management Approval of Respondents' plan to conduct maintenance:

11/8/2018

Emajl.from W.'Mears to USEPA G. Baumgarten - 
requesting status of .USEPA maintenance approval 
and hdtifyihg ilSEPA that without approval - , 
Respondents would need to release for the weekend 
the Contractor currently on standby to condurt 
maintenance.

-11/8/2018 Response from USEPA G. Baumgarten to W. Mears indicating that he was still awaiting 
Management Approval of Respondents' plan to conduct maintenance.

11/9/2018
Email from W. Mears to USEPA G. Badmga'rten 
acknowledging USEPA approvai,to conduct 
ntaintenahce,,and indicating.maintenance is planned 
for:Npvember14,2018. .

■11/9/2018
Email from USEPA G.'Baumgarten to W. Meats providing USEPA approval to conduct 
nnaintenance', acknpwlebglhg that wo^ would begin afierttie holiday during the week of 
November 12, and requesting that woricnbt be ihitiated until after USEPA G.
Baumgarten visits the site, which is planned to start November 13,2018.

■ 11/15/2018 Submitted TCRA Monthly Progress Report No. 082 
on'November 15.2018. :

■11/28/2018 ; USEPA RegionafiCounsel email to counsel for the Respondente regarding extension of. 
Respondents'riqhts reoafdinq the final RACR to August s. 2019. . '

■ ' r'^
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-SCHEDULE-
SAN JACINTO RIVER WASTE PITS SUPERFUND SITE

ID
0 ,Task Name 1 Duration | Start i

Rnlsh

1
SAN JACINTO WASTE PIT SUPERFUND SITE 1644 days TTiulirti/io ■ Fri 9/2/11

2 a Contract Completion
Odays

Mon 11/22/10 Mon 11/22/10
3

Notice To Proceed
Odaya

Tue 11/23/10

Tk.. 44M4MA

Tue 11/23/10

■' 5"^ MatarMs Lead ‘nma

26.6 days

26.6 days

Tim 11/11/10

Tbu 11/11/10

!!

s Place Orders - Bouys and Signs
Odays

Mon 11/20/10 Mon 11/20/10
7

Place Orders - Materials
Odays

Mon 11/20/10 Mon 11/20/10
8 UmrWPnp^wtfenLtdTkm

20 days Men Mltmo
Wddiffffi

Natml Stw (54.S00 tons. 9 trains) 20 days Mon 11/20/10 Wed 1/5/11'10
ProcessedCorJoelB I18.900tona, 1,030anddumpa) 20 days Mon 11/20/10 Wed 1/5/11

11
FSer FaMc (4 truck toads) 20 days Mon 11/20/10 Wed 1/6/11

Access Road Fater Fabric 6 days Mon 11/20/10 Tue 12/7/10

Access Road TxDOT Road Base 5 days Mon 11/20/10 Tue 12/7/10
14 LLDP£

15 days Mon 11/20/10 Mon 12/27/10
15 s Bouys and signs 20 days Thu 11/11/10 Fri 12/17/10

Ye ■ Malaflab DaRvary 66 days
TTmltnonO

Tue 4/12/11
17

Nabjral Stone 65 days Thu 12/16/10 Tue 4/12/11
18

Processed Concrete 45 days Thu 12/16/10 Tue 3/8/11“To
Filter Fabric (rock underlay) 20 days Mon 12/27/10 Tue 2/1/11

20 LLDPE
5 days Mon 12/27/10 Wed 1/5/11

2i
Bouys and signs

Odays
Fri 12/17/10 Fri 12/17/10

22
Materials Delivery Complete

Odays
Tue 4/12/11 Tue 4/12/11

23 - a Preconstruction Conference 1 day Wed 12/8/10 Thu 12/0/10
24

Plans and Submittri 20 days Mon 11/22no
WedItffWIO

ii Piaparadon
10 days

M«n11/22n0
Frt 12/1W16

20
Project Vtofk Plan 10 days Mon 11/22/10 Fri 12/10/10

27
Site Specific HASP

todays
Mon 11/22/10 Fri 12/10/10

28 QAPP todays
Mon 11/22/10 Fri 12/10/10

20
Submittal Review 5 days Fri 12/10/10 Mon 12^10

30
Response to Comments/Final Documents 6 days Mon 12/20/10 Wed 12/20/10

31 - Final Approvals
Odays

Wed 12/20/10 Wed 12/20/10W-
136 days

Wed12W10 Mendffni

33
Prated SelHV 10 days

Wsd12W16
Men 1207/10

34 a Mobilization
3 days Wed 12/8/10 Mon 12/13/10

35
Big Star Property Improvements

todays
Wed 12/8/10 Mon 12/27/10

36

■■3^
Health and Safety

136 days

136 days

Wed 12W10

Wed 12/8/10

Mon 6ffnlMon8ff/11

38
Quality Control 136 days Wed 12/8/10 Mon 8/8/11

, Survey Control 136 days Wed 12/8/10 Mon 8ff/11
40

Site Security 136 days Wed 12/8/10 Mon 8/8/11....41
Access Read Censtnidlon 12 days

TTmivstno
Thu 1/20/11

42
Clear artd Grub

todays
Thu 12/30/10 Tue 1/18/11

43
Place Filter Fabric and Road Base

todays
Tue 1/4/11 Thu 1/20/11

44
Environmental Protection 20 days Mon 12/27/10 Tue 2/1/1145"
Sign and Bouy Installation

todays
Mon 12«0/10 Fri 1/7/11

48 ■ Armor Cap Placement 116 days Wed Iff/11 Fri 7/20/11

■ ' 4T"' WMer Side Placement 06 days WM Iff/11 Thu 6/23/11
48

Armor Cap C2
todays

Wed 1/5/11 Mon 1/24/11
40

Armor Cap B Odays
Mon 1/24/11

Tue2«/11

... Armor Cap E 32 days Tue 2/8/11 Tue 4/5/11
51

Armor Cs^O 34 days
Tue4ff/11

Frt 6/3/11
52

Armor Cap A 11 days Mon 6/6/11 Thu 6/23/11

■ "ss™ Place Geotextile 06 days Wed Iff/11 Thu 6/23/11
■■'lY

Lartd Side Placement 107 days Fit 1/21/11 Fri 7/20/11
55

Western Cel Preparation 10 days Fri 1/21/11 Wed 2/23/11
SO

Clear and Grub Peninsula
todays

Fri 1/21/11 Tue 2ff/11
57

Shaping and Grading 6 days Mon 1/31/11
Wed2ff/11

68
Granular Rll (bedding) 6 days Tue 2/1/11 Thu 2/10/11

SO
LLDPE Placement 7 days Fri 2/11/11 Wed 2/23/11

60
Armor Cap Placement

todays Wad2ff3/11
Fri 7/20/11

61
Armor Caps 15 days Wed 2/23/11 Tue 3/22/11

62
Armor Cap Cl

Odays
Tue 3/22/11 Wed 4/6/11

63
Armor Cap C2 24 days Wed 4/8/11 Wed 5/18/1164"
Armor Cap A 2 days Wed 5/18/11 Mon 5/23/11

65
Armor Cap D 28 days Mon 5/23/11 Wed 7/13/11W
Armor Cap E todays

Wed 7/13/11 Fri 7/20/11

Place Geotextile 88 days Wed 2/23/11 Fri 7/20/11~1T“
Substantial Completion 0 days Fri 7/20/11 Fri 7/20/11

60 Demobilization
5 days Fri 7/20/11 Mon 8/8/11“70”

Final Reports
todays Fri7/2M11 Frionni

“71“
Redllne Drawings

todays
Fri 7/20/11 Fri 0/2/11■ Narrative todays
Fri 7/20/11 Fri 0/2/11

'■••73'"
Project Completion

Odays
Fri 0/2/11 Fri 0/2/11
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